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SECTION 01025

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   LUMP SUM PAYMENT ITEMS

1.1.1   General

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  All costs for items of work, which are not specifically mentioned 
to be included in a particular lump sum or unit price payment item, shall 
be included in the listed lump sum item most closely associated with the 
work involved.  The lump sum price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment is 
not otherwise provided.

1.1.2   Lump Sum Items

a.  "Mobilization and Demobilization"   Item No. 0001

(1)  Payment will be made for costs associated with mobilization 
and demobilization, as defined in Special Contract Clause PAYMENT 
FOR MOBILIZATION AND DEMOBILIZATION.

(2)  Unit of measure:  lump sum.

1.2   UNIT PRICE PAYMENT ITEMS

1.2.1   General

Payment items for the work of this contract on which the contractunit price 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  The unit price and payment made for each item listed shall 
constitute full compensation for furnishing all plant, labor, materials, 
and equipment, and performing any associated Contractor quality control, 
environmental protection, meeting safety requirements, tests and reports, 
and for performing all work required for each of the unit price items.

1.2.2   Unit Price Items

a.  "Dredging"   Item No. 0002

(1)  This item shall include all work as specified in SECTION 02482
 DREDGING.  The Contract unit price per cubic yard of dredging 
shall include the cost of removal, conveyance and placement of all 
materials as shown on the drawings and as specified herein, except 
original materials, and ledge rock, which cannot be removed or 
buried below the required depth by the plant specified in the 
accepted bid, or the equivalent of such plant, without blasting or 
special apparatus.  The unit price shall also include the cost of 
all work required to be performed for the use of the placement 
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area.  Nothing in this paragraph shall be construed as prohibiting 
the removal of excepted material by special means at the prices 
agreed and approved in accordance with applicable provisions of 
the contract.

(2)  Unit of measure:  Payment for all acceptably completed work 
required under SECTION 02482 of the specifications will be made at 
the applicable contract unit price per cubic yard for the payment 
items, "Dredging:"  "First 7,500 CY", and "Over 7,500 CY".

PART 2   PRODUCTS  (NOT APPLICAVLE)

PART 3   EXECUTION (NOT APPLICABLE)

       -- End of Section --
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SECTION 01090

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the sponsoring organization, e.g. 
 UL 1 (1993; Rev thru Jan 1995) Flexible Metal Conduit.  However, when the 
sponsoring organization has not assigned a number to a document, an 
identifying number has been assigned for convenience, e.g.  UL's unnumbered 
1995 edition of their Building Materials Directory is identified as UL-01 
(1995) Building Materials Directory.  The sponsoring organization number 
(UL 1) can be distinguished from an assigned identifying number (UL-01) by 
the lack of a dash mark (-) in the sponsoring organization assigned number.

1.2   ORDERING INFORMATION

The addresses of the organizations whose publications are referenced in 
other sections of these specifications are listed below, and if the source 
of the publications is different from the address of the sponsoring 
organization, that information is also provided.  Documents listed in the 
specifications with numbers which were not assigned by the sponsoring 
organization should be ordered from the source by title rather than by 
number.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph:  610-832-9585
Fax:  610-832-9555
E-mail:  cservice@astm.org 

CODE OF FEDERAL REGULATIONS (CFR)CODE OF FEDERAL REGULATIONS (CFR)

Order from:
Government Printing Office
Washington, DC  20402
Ph:  202-512-1800
Fax:  202-275-7703
Internet:  http://www.pls.com:8001/his/cfr.html

CORPS OF ENGINEERS (COE)CORPS OF ENGINEERS (COE)

Order from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
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3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:  601-634-2355
Fax:  601-634-2506

MICHIGAN DEPARTMENT OF TRANSPORTATION  (MDOT)MICHIGAN DEPARTMENT OF TRANSPORTATION  (MDOT)

Financial Services Division
Burea of Finance
P.O. Box 30050
425 W. Ottawa St.
Lansing,  Mi  48909
Modem:  517-355-0014

SAFETY AND HEALTH REQUIREMENTS MANUAL
ENGINEERING MANUALS (EM)
SAFETY AND HEALTH REQUIREMENTS MANUALSAFETY AND HEALTH REQUIREMENTS MANUAL

USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph: 301-394-0081 
* Manual is also located located in the RMS Module and also
placed on the Contract CD.

ENGINEERING REGULATIONS (ER)ENGINEERING REGULATIONS (ER)

USACE Publications Depot
Attn:  CEIM-SP-D 2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081

ENVIRONMENTAL PROTECTION AGENCY (EPA)ENVIRONMENTAL PROTECTION AGENCY (EPA)

Public Information Center
401 M St., SW
Washington, DC  20460
Ph:  202-260-7751
FAX:  202-260-6257
Internet:  http://www.epa.gov NOTE:  Some documents are available
only from National Technical Information
Services (NTIS)
5285 Port Royal Rd.
Springfield, VA  22161
Ph:  703-487-4600
Fax:  703-321-8547
Internet: http://www.fedworld.gov/ntis/ntishome.html 

   
PART 2   (Not Applicable)

PART 3   (Not Applicable)

    -- End of Section --
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SECTION 01100
SPECIAL PROJECT PROCEDURES

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred within the text by the 
basic designation only.

CODE OF FEDERAL REGULATIONS (CFR)

33 CFR 320-330 General Regulatory Policies, Permits, 
Enforcement and Definitions

40 CFR 233 State Program Regulations

U.S. ARMY CORPS OF ENGINEERS

EM 385-1-1 Safety and Health Requirements Manual

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation.  The 
following shall be submitted in accordance with SECTION 01330, entitled 
"SUBMITTAL PROCEDURES":

SD-01 Data

Accident Prevention Plan; G-AOF

Contractor shall provide an accident prevention plan including an activity 
hazard analysis to the Contracting Officer within 15 calendar days after 
receipt of award.  Safety Management System information can be submitted in 
lieu of the Accident Prevention Plan in accordance with the Contract Clause 
for Dredging and Dredge Related Marine Work.

Payrolls and Basic Records; G-AOF

Contractor shall submit payrolls and basic records in accordance with the 
clause entitled "PAYROLLS AND BASIC RECORDS (FEB 1988).

SD-01  Preconstruction Submittals

Progress Chart; G-AOF

Contractor shall submit progress chart in accordance with the clause 
entitled "SCHEDULE FOR CONSTRUCTION CONTRACTS (APR 1984).

1.3   PRECONSTRUCTION CONFERENCE

After award of a contract, a conference will be arranged by the Contracting 
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Officer's Representative between responsible personnel of the Contractor, 
Area Office and District Office.  At this conference, the Contractor will 
be oriented with respect to Government procedures and line of authority for 
wage rates, contractual, administrative, and construction matters.

1.4   REGULATORY REQUIREMENTS

1.4.1   Additional Work Proposed and Not Authorized

1.4.1.1   Work Subject to 33 CFR 320-330

Any additional work (not specifically shown on the plans or delineated in 
the specifications) proposed by the Contractor in or affecting navigable 
waters, including wetlands (as defined in 33 CFR 320-330, published in the 
Federal Register Vol.51, No.  219, Thursday, November 13, 1986) shall not 
be performed without a Department of the Army Permit.  This requirement 
shall be applicable to all work, permanent or temporary, and/or fill(s).  
The Department of the Army Permit shall be approved by the District 
Engineer or Deputy District Engineer in accordance with the laws of the 
United States and the regulations promulgated thereunder, including, but 
not limited to, the River and Harbor Act of 1899, the Clean Water Act and 
the National Environmental Policy Act of 1969, as amended.  Corps employees 
(Contracting Officer's Representatives (COR) or inspectors) are not 
delegated authority to authorize such work.  Information on making 
application for such permit(s) may be obtained by contacting one of the 
offices as listed hereinafter.  When applying for information or a permit, 
a copy of any correspondence should be directed to the Contracting Officer 
of this contract.  If a permit is not obtained, the additional work cannot 
be accomplished.  Any delay in processing the permit will not constitute 
the basis of a claim under this contract.  The fact that the Contractor is 
performing work under a Department of the Army Contract will give the 
Contractor no greater rights than any other applicant for a Department of 
the Army Permit.

MICHIGAN-INDIANA

Regulatory Office
Engineering & Technical Services Division
U.S. Army Engineer District, Detroit
P. O. Box 1027
Detroit, MI  48231
Telephone:  313-226-6813

1.4.1.2   Work Subject to 40 CFR 233

Any additional work (not specifically shown on the plans or included in the 
specifications), proposed by the Contractor, in or affecting waters of the 
United States, including wetlands, in the State of Michigan (as defined in 
40 CFR 233, published in the Federal Register, Vol. 49 No. 192, Tuesday 
October 2, 1984) shall not be performed without a State of Michigan 
regulatory permit.  Information on making  an application for such permit 
may be obtained by contacting the office listed hereinafter.  When applying 
for a permit or for information, a copy of any correspondence shall be 
furnished to the Contracting Officer.  If a permit is not obtained, the 
additional work shall not be performed.  Any delay in obtaining or 
processing the permit will not constitute a basis for a claim under this 
contract.

STATE OF MICHIGAN
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Department of Environmental Quality
Land & Water Management Division
P.O. Box 30458
Constitution Hall
Lansing, MI 48909
Telephone: 517-373-7917

1.5   PROJECT/SITE CONDITIONS

1.5.1   Condition and Use of Project Site

The drawings indicate soundings and elevations at the dredging and 
placement site as found in condition surveys made as stated on the contract 
drawings.  A notification of at least five (5) calendar days shall be given 
to the Contracting Officer prior to bringing any construction equipment or 
material upon the work site.  The Contractor shall be responsible for 
damages that may be suffered due to its operations.  The Contractor shall 
note CLAUSE titled "PROTECTION OF EXISTING VEGETATION, STRUCTURES, 
EQUIPMENT, UTILITIES, AND IMPROVEMENTS."

1.5.1.1   Physical Conditions

The physical conditions shown on the drawings are indicative of those that 
prevailed at the time of the site investigations and may be different than 
those at the time of construction.  Significant variations that would 
require changes to the plans or specification shall be reported to the 
Contracting Officer immediately.

1.5.2   Waterways Navigation and Traffic

The Contractor shall acquaint itself with all information and regulations 
pertaining to navigation and vessel traffic within the waterways at the 
project site.  The Contractor shall coordinate with the U.S. Coast Guard to 
assure that a "NOTICE TO MARINERS" is issued prior to its work activity at 
the project site.  A copy of the requisite notice form is enclosed in 
SECTION 01999.  The completed form shall be sent to the address stated in 
the Subparagraph entitled "Temporary Lights, Signals and Buoys Required by 
U.S. Coast Guard".  The Government will not undertake to keep the waterways 
free from vessels or other obstructions, except to the extent of such 
regulations, if any, as may be prescribed by the Secretary of the Army, in 
accordance with the provisions of Section 7 of the River and Harbor Act 
approved 8 August 1917 (see Title 33, U.S.C.A. Sec. 1).  The Contractor is 
required to conduct its work in such manner as to obstruct navigation as 
little as possible and, in case the Contractor's plant so obstructs a 
channel as to make difficult or endanger the passage of vessels, said plant 
shall be promptly moved on the approach of any vessel to such an extent as 
may be necessary to afford a practicable passage.  Upon completion of the 
work, the Contractor shall promptly remove its plant, including ranges, 
buoys, piles, and other marks placed by it under the contract in navigable 
waters or on shore.

1.5.2.1   Navigation

Information and regulations pertaining to navigation may be obtained from 
the current issue of the "UNITED STATES COAST PILOT 6," issued annually by 
the Department of Commerce, National Oceanic and Atmospheric Administration 
(NOAA).  The "UNITED STATES COAST PILOT" may be obtained from National 
Ocean Survey, NOAA, Distribution Division-C44, Riverdale, Maryland 20840.
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1.5.2.2   Traffic

Vessels that may use the waterways at the project site consist of 
recreational craft and commercial vessels.  This traffic may interfere with 
contract operations and the Contractor shall conduct its work with due 
regard to and in coordination with the requirements of all navigation.  
Information regarding the types and amount of passages made by commercial 
vessels that may use the waterways at the project site may be obtained from 
the current issue of the "Waterborne Commerce of the United States, Part 3, 
Waterways and Harbors, Great Lakes," published by the Department of Army, 
Corps of Engineers.  The Department of the Army publication may be obtained 
at no charge from the following:

District Engineer, U.S. Army Engineer District, New Orleans, Waterborne 
Commerce Section, P.O. Box 60267, New Orleans, Louisiana 70160.  Phone 
504-862-1425, FAX 504-862-1091.

1.5.3   Existing Vegetation, Structures, Equipment, Utilities & Improvements

General locations of applicable existing utilities, vegetation, structures, 
equipment and improvements, based upon latest information available to the 
Government have been shown on the drawings.  However, it is the 
Contractor's obligation to establish the exact horizontal and vertical 
location and size of all existing utility lines which are located within 
the required work area.  The Contractor shall submit a utility location 
plan for approval by the Contracting Officer, locating existing utilities 
and a copy of its findings prior to commencing work on the site.  Any 
utility lines which are not found by the Contractor, but which are known to 
exist at the project site, shall be reported to the Contracting Officer 
immediately.  The Contracting Officer will have the option of directing 
commencement of work at the site or requiring the Contractor to submit 
further plans for locating the utility lines.  Once the utilities have been 
located and marked, the Contractor shall be deemed to have the location 
made known to it pursuant to CLAUSE titled "PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS." The 
Contractor is required under CLAUSE titled "PERMITS AND RESPONSIBILITIES" 
to comply with, but not limited to, the Michigan Protection of Facilities 
During Construction Activities Act.  If the Contractor damages any existing 
utility line, vegetation, structure, equipment or improvement, a report 
thereof shall be made immediately to the Contracting Officer.  In any 
event, existing utility lines, vegetation, structures, equipment or 
improvements shall be protected from damage, and if damaged, shall be 
repaired by the Contractor at its own expense.

1.5.4   Identification of Employees

The Contractor shall be responsible for requiring each employee engaged on 
the work to wear a hardhat of a distinctive color to identify that the 
person is an employee of the Contractor or display such identification as 
may be approved.

1.5.5   Contractor-Furnished Utility Services

The Contractor shall furnish, at its own expense, all water, electric 
current and other utilities required for its use.
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1.5.6   Contract Supervision and Representation

The Contractor's local representative shall be available to Government 
representatives during duty hours, 8 a.m. to 4:30 p.m., on normal working 
days and shall be available by telephone at other times.  The name of the 
Contractor's representative and the contact telephone number shall be 
furnished to the Government.  In addition the Contractor shall furnish 
electronic means by which Governments Representative can contact dredge at 
all times during actual working operations.

1.5.7   Temporary Lights, Signals and Buoys Required by Coast Guard

All temporary lights, signals and buoys required by the U.S. Coast Guard 
must be displayed during the required work.  Information regarding required 
signals, lights, buoys and other requirements may be obtained from the 
Commander (OAN), U.S. Coast Guard, Shore Maintenance Detachment, ATTENTION: 
Aids to Navigation Branch, 1240 East Ninth Street, Cleveland, Ohio 
44199-2060, Telephone (216) 522-3990.

1.5.8   Navigation Buoys

1.5.8.1   Buoy Relocation Plan

If the relocation of existing navigation buoys is required to perform the 
contract work, the Contractor shall request permission for their relocation 
from the U.S. Coast Guard through the Contracting Officer.  The request 
shall be provided to the Contracting Officer not less than three (3) weeks 
prior to need of the buoy relocation.  The Contractor shall be responsible 
for performing the relocation work, which shall be in accordance with U.S. 
Coast Guard requirements.

1.5.8.2   Temporary Dredging and Construction Buoys

In order to distinguish temporary buoys placed and maintained by the 
Contractor for dredging or construction purposes from aids to navigation 
placed by the U.S. Coast Guard, the Contractor's buoys shall be white and 
the top two (2) feet shall be light green in color.  The Contractor shall 
remove its temporary buoys at the completion of the work.

1.5.8.3   Buoy Markings

If buoys with special markings are needed to indicate the different sides 
of the navigable channel, prior arrangements shall be made with the U.S. 
Coast Guard, through the Contracting Officer.

1.5.9   Layout of Work and Surveys

1.5.9.1   Layout of Work

The following requirements are in addition to the requirements of CLAUSE 
titled "LAYOUT OF WORK."  The Government has established bench marks and 
horizontal control points at the site of the work.  Horizontal control 
points and descriptions of bench marks are shown on the drawings and on 
sheets enclosed in SECTION 01999.  The elevations of bench marks are 
referred to IGLD 1985.

1.5.9.2   Surveyor Requirements

Prior to any survey work by the Contractor he shall submit his Survey Note 
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Format showing in detail how he plans on taking survey notes in the field 
for the approval of the Contracting Officer.  From these control points and 
bench marks, the Contractor shall lay out the work by establishing all 
lines, grades, range markers and gauges at the site as necessary to control 
the work.  All survey information shall be recorded in accordance with 
standard and approved methods and in the format approved by the Contracting 
Officer.  All field notes, sketches, recordings and computations made by 
the Contractor in performing the layout work shall be available at all 
times during the progress of the work for ready examination by the 
Contracting Officer or his or her duly authorized representative and upon 
completion of the contract work the originals shall be turned over to the 
Contracting Officer in ring binders.

1.5.9.3   Suspension

The Contracting Officer may require that work be suspended at any time when 
location and limit marks established by the Contractor are not reasonably 
adequate to permit checking the work.  Such suspension will be withdrawn 
upon satisfactory replacement of location and limit marks.  Such suspension 
shall be at no additional cost to the Government and shall not entitle the 
Contractor to an extension of time for completing the work.

1.6   SEQUENCING AND SCHEDULING

1.6.1   Exclusion of Period in Computing Completion Schedules

No work will be required during the period between 01 December and 01 May, 
inclusive and the days in this period will not be counted when computing 
the required completion date.  The Contractor may perform work, unless 
otherwise prohibited, during all or any part of this period upon giving 
prior written notice to the Contracting Officer.  

1.6.2   Dredging Period Restriction

The Contractor's attention is directed to the allowed and prohibited 
dredging periods as established by the State of Michigan for this project 
as specified in SECTION 01130, "ENVIRONMENTAL PROTECTION" Paragraph, 
"PROTECTION OF ENVIRONMENTAL RESOURCES", Subparagraph, "State of Michigan - 
Allowed and Prohibited Dredging".  The number of calendar days within which 
the Contractor is required to complete the work under this contract, as 
established in Clause titled "COMMENCEMENT, PROSECUTION AND COMPLETION OF 
WORK", is exclusive of the above referenced periods during which dredging 
is prohibited and the days in these periods will not be counted when 
computing the required completion date.

1.6.3   Sunday, Holiday And Night Operations

When the Contractor elects to work on Sundays, holidays or nights (when not 
prohibited herein), notice of its intention to do so shall be given to the 
Contracting Officer not less than forty-eight (48) hours in advance 
thereof.  NIGHT WORK IS PROHIBITED.

1.6.3.1   Work Period Restrictions

No work is allowed at the project sites during the following periods:

a. Holiday periods as follows:

(2)    6 p.m. 1 July to 6 a.m. 5 July 2005
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(3)    6 p.m. 2 September to 6 a.m. 6 September 2005

The above-stated no-work periods, as applicable, are included in the number 
of calendar days within which the Contractor is required to complete the 
work as established in CLAUSE titled "COMMENCEMENT, PROSECUTION, AND 
COMPLETION OF WORK", and therefore the above-stated no-work periods will 
not entitle the Contractor to additional time for completion of the work.

1.6.4   Start Work

Evidence that the Contractor has started mobilization and preparation of 
submittal register, and other preparatory work will satisfy the requirement 
that work commence within ten (10) calendar days after receipt of Notice to 
Proceed.  (See Clause titled COMMENCEMENT, PROSECUTION, AND COMPLETION OF 
WORK, FAR 52.212-0003.)

1.7   PRESERVATION OF HISTORICAL, ARCHAEOLOGICAL AND CULTURAL RESOURCES

If, during construction activities, the Contractor observes items that may 
have archaeological, historical or cultural value, such observations shall 
be reported immediately to the Contracting Officer so that the appropriate 
authorities may be notified and a determination can be made as to their 
significance and what, if any, special disposition of the funds should be 
made.  The Contractor shall cease all activities that may result in the 
destruction of these resources and shall prevent its employees from 
trespassing on, removing, or otherwise damaging such resources.

PART 2   PRODUCTS  (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)
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SECTION 01101

REAL ESTATE

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with SECTION 01330, entitled 
"SUBMITTAL PROCEDURES":

SD-18 Records

Additional Real Estate Rights; G,RED 

Copies of any agreements for Contractor-acquired real estate rights shall 
be furnished before entering thereon.

1.1.1   REGULATORY REQUIREMENTS

1.1.2   Real Estate Rights

Rights for the use of the placement area have been obtained and the general 
limits of the areas are shown on the drawings.  All  real estate lake ward 
of the Ordinary High Water Mark (Elevation 581.5 feet) is under Federal 
jurisdiction and no permit or agreements are necessary for work therein 
except as specified in SECTION 01100, "SPECIAL PROJECT PROCEDURES", 
Paragraph, "Additional Work Proposed and Not Authorized".  No other real 
estate rights have been obtained by the Government for this project.

1.1.3   Additional Real Estate Rights

Any additional real estate rights desired by the Contractor shall be 
obtained by the Contractor at its own expense.  Such agreements shall 
clearly relieve the Government of any responsibility for damages or 
liability resulting from the Contractor's use of such grounds.

1.2   PROJECT/SITE CONDITIONS

1.2.1   Location and Verification

It shall be the Contractor's responsibility to accurately locate the limits 
of all lands utilized under the contract.  The corner and angle points of 
each area for which rights have been obtained shall be marked with 
semipermanent markers except where there is an approved existing property 
marker.  Temporary markers shall be placed at points on alignment.  The 
points on alignment shall be marked at stations so that intervals between 
points do not exceed 200 feet.

1.2.2   Survey Markers

All markers shall be installed in an area prior to its use and they shall 
be available for reference during and upon completion of use of the area.  
Where approved existing property markers are found, a witness stake, as 
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specified in Subparagraph, "Semipermanent Markers" below, shall be 
provided.  If the types of markers specified hereinafter cannot be used, 
other types, as approved by the Contracting Officer, shall be provided.

1.2.2.1   Semipermanent Markers

The markers shall be a steel rod one-half inch in diameter and four (4) 
feet long.  The steel rod shall be driven vertically into the ground so 
that the top is flush with the finished ground surface.  Each marker shall 
be witnessed by a 2" x 2" yellow stake extending two (2) feet above the 
ground surface and driven into the ground until stable, with not less than 
one (1) foot penetration.

1.2.2.2   Temporary Markers

Markers shall be 2" x 2", red-colored, wood hub stakes driven into the 
ground until stable (not less than one (1) foot penetration) with two (2) 
feet projecting above the ground surface.  If the period in which temporary 
markers are to be in place exceeds one (1) construction season, a more 
permanent type of marker, as approved, shall be provided.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

    -- End of Section --
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SECTION 01130

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CODE OF FEDERAL REGULATIONS (CFR)

40 CFR 261 Identification and listing of Hazardous 
Waste

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

MICHIGAN DEPARTMENT OF TRANSPORTATION (MDOT)

MDOT 1996 (1996) Standard Specifications for 
Construction

1.2   DEFINITIONS

Environmental pollution and damage is defined as the presence of chemical, 
physical, or biological elements or agents that adversely affect human 
health or welfare; unfavorably alter ecological balances of plant or animal 
communities; or degrade the environment from an aesthetic, cultural or 
historic perspective.  Environmental protection is the prevention/control 
of pollution and habitat disruption that may occur during construction.  
The control of environmental pollution and damage requires consideration of 
air, water, land, biological and cultural resources; (archaeological and 
historical resources) and includes management of visual aesthetics; noise; 
solid, chemical, gaseous, and liquid waste; radiant energy and radioactive 
materials; and other pollutants.

1.3   SUBMITTALS

Government approval is required for all submittals with a "G" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Data

Environmental Protection Plan; G-AOF

Submit in writing an Environmental Protection Plan within ten (10) calendar 
days after receipt of the Notice To Proceed.  See Article titled 
ENVIRONMENTAL PROTECTION PLAN for details.  Information on existing 
environmental documents pertaining to the project may be obtained by 
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contacting the Environmental Analysis Branch, Detroit District, U.S. Army 
Corps of Engineers, 477 Michigan Avenue, Detroit, MI.  48226.

1.4   ENVIRONMENTAL PROTECTION REQUIREMENTS

The Contractor shall comply with all applicable Federal, State, and local 
laws,  regulations, permits and licenses.  The Contractor shall provide 
environmental protective measures and procedures to prevent and control 
pollution, limit habitat disruption, and correct environmental damage that 
occurs during construction.

1.4.1   Protection of Features

This section supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  The 
Contractor shall prepare a list of features requiring protection under the 
provisions of the contract clause which are not specially identified on the 
drawings as environmental features requiring protection.  The Contractor 
shall protect those environmental features, indicated specially on the 
drawings, in spite of interference which their preservation may cause to 
the Contractor s work under the contract.  The Contractor shall confine its 
activities to areas defined by contract drawings and specifications.

1.4.2   Environmental Assessment of Contract Deviations

The Contract specifications have been prepared to comply with the special 
conditions and mitigation measures of an environmental nature which were 
established during the planning and development of this project.  The 
Contractor is advised that deviations from the drawings or specifications 
(e.g., proposed alternate borrow areas, disposal areas, staging areas, 
alternate access routes, etc.) could result in the requirement for the 
Government to reanalyze the project from an environmental standpoint. 
Deviations from the construction methods and procedures indicated by the 
plans and specifications which may have an environmental impact will 
require a extended review, processing, and approval time by the Government. 
 The Contracting Officer reserves the right to disapprove alternate 
methods, even if they are more cost effective, if the Contracting Officer 
determines that the proposed alternate method will have an adverse 
environmental impact.  The preparation of new environmental documents 
pertaining to the project shall become the responsibility of the 
Contractor.  The Contractor shall obtain any necessary permits or licenses 
that have not been obtained by the Government.

1.5   ENVIRONMENTAL PROTECTION PLAN

The  Contractor shall submit an Environmental Protection Plan for review 
and acceptance by the Contracting Officer.  The Government will consider an 
interim plan for the first 30 days of operations.  However, the Contractor 
shall furnish an acceptable final plan not later than 30 calendar days 
after receipt of the Notice to Proceed.  Acceptance is conditional and is 
predicated upon satisfactory performance during construction.  The 
Government reserves the right to require the Contractor to make changes in 
the Environmental Protection Plan or operations if the Contracting Officer 
determines that environmental protection requirements are not being met.  
The plan shall detail the actions which the Contractor shall take to comply 
with all applicable Federal, State, and local laws and regulations 
concerning environmental protection and pollution control and abatement, as 
well as the additional specific requirements of this contract.  No physical 
work at the site shall begin prior to acceptance of the Contractor s plan 
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or an interim plan covering the work to be performed.  The environmental 
protection plan shall include, but not be limited to, the following:

1.5.1   Federal, State and Local Laws and Regulations

The Contractor shall be knowledgeable of all Federal, State and local 
environmental laws and regulations which apply to the construction 
operations under the Contract and shall list any unique requirements 
applicable to this contract as part of the Environmental Protection Plan.

1.5.2   Spill Control Plan

The Contractor shall include as part of the environmental protection plan, 
a Spill Control Plan.  The plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a substance 
regulated by the Emergency Response and Community Right-to-Know Act or 
regulated under State or local laws or regulations.  The Spill Control Plan 
supplements the requirements of EM 385-1-1.  This plan shall include as a 
minimum:

a.  The name of the individual who will be responsible for implementing 
and supervising the containment and cleanup.

b.  Training requirements for Contractor's personnel and methods of 
accomplishing the training.

c.  A list of materials and equipment to be immediately available at 
the job site, tailored to cleanup work of the potential hazard(s) 
identified.

d.  The names and locations of suppliers of containment materials and 
locations of additional fuel oil recovery, cleanup, restoration, and 
material-placement equipment available in case of an unforeseen spill 
emergency.

e.  The methods and procedures to be used for expeditious contaminant 
cleanup.

f.  The name of the individual who will report any spills or hazardous 
substance releases and who will follow up with complete documentation.  
This individual shall immediately notify the Contracting Officer in 
addition to the legally required Federal, State, and local reporting 
channels (including the National Response Center 1-800-424-8802) if a 
reportable quantity spill occurs.  The plan shall contain a list of the 
required reporting channels and telephone numbers.

1.5.3   Recycling and Waste Minimization Plan

The Contractor shall submit a Recycling and Waste Minimization Plan as a 
part of the Environmental Protection Plan.  The plan shall detail the 
Contractor's actions to comply with the following recycling and waste 
minimization requirements:

a.  The Contractor shall participate in State and local government 
sponsored recycling programs to reduce the volume of solid waste 
materials at the source.
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1.5.4   Contaminant Prevention Plan

As a part of the Environmental Protection Plan, the Contractor shall 
prepare a contaminant prevention statement identifying potentially 
hazardous substances to be used on the job site and intended actions to 
prevent accidental or intentional introduction of such materials into the 
air, water, or ground.  The Contractor shall detail provisions to be taken 
to meet Federal, State, and local laws and regulations regarding the 
storage and handling of these materials.

1.5.5   Environmental Monitoring

The Contractor shall include in the plan the details of environmental 
monitoring requirements under the laws and regulations and a description of 
how this monitoring will be accomplished.  All environmental monitoring 
shall include monitoring of construction effects on "lands and water, air 
resources" and that the "effect to be monitored includes noise and 
vibration".

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   SPECIAL ENVIRONMENTAL PROTECTION REQUIREMENTS

3.1.1   Tree Protection

No ropes, cables, or guys shall be fastened to or attached to any tree(s) 
for anchorage unless specifically authorized by the Contracting Officer.  
Where such special use is permitted, the Contractor shall provide effective 
protection to prevent damage to the tree and other land and vegetative 
resources.  Unless specifically authorized by the Contracting Officer, no 
construction equipment or materials shall be placed or used within the drip 
line of trees shown on the drawings to be saved.  No excavation or fill 
shall be permitted within the drip line of trees to be saved except as 
shown on the drawings.

3.1.2   Location of Field Offices, Storage & Other Contractor Facilities

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in area provided by the Contractor.  
Temporary placement or relocation of Contractor facilities shall be made 
only on approval by the Contracting Officer.

3.1.3   Protection of Fish, Wildlife and Flora

The Contractor shall keep construction activities under surveillance, 
management and control to minimize interference with, disturbance to and 
damage of fish, wildlife and flora.  Species that require specific 
attention along with measures for their protection shall be listed by the 
Contractor prior to beginning of construction operations.  See 
Subparagraph, "Environmental Protection Plan." 

3.1.4   U.S. Department of Agriculture (USDA) Quarantined Considerations

The Contractor shall thoroughly clean all construction equipment at the 
prior job site in a manner that ensures all residual soil is removed and 
that egg deposits from plant pests are not present.  The Contractor shall 
consult with the USDA Plant Protection and Quarantine (USDA - PPQ) 
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jurisdictional office for additional cleaning requirements that may be 
necessary.

3.1.5   Control of Non-Indigenous Aquatic Nuisance Species

The Contractor shall conduct diligent watercraft operating practices to 
prevent the spread of Aquatic Nuisance Species (ANS).  Such practices shall 
include, but not be limited to, cleaning equipment on-site to prevent the 
spread of seeds, eggs, larvae, or other dispersal vectors (e.g. do not 
transport soil and plant matter from one location to another); and 
discharging or exchanging ballast water or other water from a vessel of any 
type only at a location where chances for survival of ANS are minimal, such 
as at cold, deep regions of the Great Lakes which are far from shore.

3.1.6   Soil Disposal Areas on Government Property

Material disposal on Government property shall be disposed only in those 
areas designated on the contract drawings.  Hazardous, toxic, and 
radiological wastes (HTRW) shall not be disposed of on Government property. 
 Disposal operations shall be managed and controlled to prevent erosion of 
soil or sediment from entering nearby waters or wetlands.  Disposal 
operations shall be developed and managed in accordance with the grading 
plan shown on the drawings or as approved by the Contracting Officer.

3.1.7   Disposal of Solid Wastes

Solid waste is rubbish, debris, waste materials, garbage, and other 
discarded solid materials (excluding clearing debris and hazardous waste as 
defined in following paragraphs).  Solid waste shall be placed in 
containers and disposed on a regular schedule.  All handling and disposal 
shall be conducted in such a way as to prevent spillage and contamination.

3.1.8   Protection of Land

3.1.8.1   Work Area Limits

Prior to any construction the Contractor shall mark where work is to be 
performed under this contract.  Isolated areas within the general work area 
which are to be saved and protected shall also be marked or fenced.  
Monuments and markers shall be protected before construction operations 
commence.  Where construction operations are to be conducted during 
darkness, the markers shall be visible during darkness,  The Contractor 
shall convey to its personnel the purpose of marking and/or protection of 
all necessary objects.

3.1.8.2   Protection of Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features to 
be preserved, indicated and defined on the drawings submitted by the 
Contractor as a part of the Environmental Protection Plan shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.

3.1.8.3   Disposal of Chemical Waste

Chemical waste shall be stored in corrosion resistant containers, removed 
from the work area and disposed of in accordance with Federal, State, and 
local laws and regulations.
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3.1.8.4   Spillages

Special measures shall be taken to prevent chemicals, fuels, oils, greases, 
bituminous materials, ashes, sawdust, waste washings, herbicides and 
insecticides, rubbish or sewage, and other pollutants from entering public 
waters.

3.1.8.5   Hydrocarbons, Carbon Monoxide and Oxides of Nitrogen and Sulfur 
Oxides

Vapor/gaseous emissions of hydrocarbons, carbon monoxide, oxides of 
nitrogen and sulfur oxides from equipment shall be controlled to Federal 
and State allowable limits at all times.

3.1.8.6   Odors

Odors from construction activities, processing and preparation of materials 
shall be controlled at all times.

3.1.8.7   Protection from Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize damage to the environment by noise.

3.1.9   Clearing Debris

Clearing debris is trees, tree stumps, tree trimmings, and shrubs, and 
leaves, vegetative matter, excavated natural materials (e.g., dirt, sand, 
and rock), and demolition products (e.g., brick, concrete, glass, and 
metals).

a.  The Contractor shall collect trees, tree stumps, tree trimmings, 
shrubs, leaves, and other vegetative matter; and shall transport from 
Government property for proper disposal and/or recycling in compliance 
with Federal, State, and local requirements.  The Contractor shall 
segregate the matter where appropriate for proper disposal.  Untreated 
and unpainted scrap lumber may be disposed of with this debris where 
appropriate.

b.  Excavated natural materials shall be placed in the designated area 
on the drawings.

c.  Demolition products shall be transported from Government property 
for proper disposal and/or recycling in compliance with Federal, State, 
and local requirements.

3.1.10   Disposal of Contractor Generated Hazardous Wastes

Hazardous wastes are hazardous substances as defined in 40 CFR 261, or as 
defined by applicable State and local regulations.  Hazardous waste 
generated by construction activities shall be removed from the work area 
and be disposed in compliance with Federal, State, and local requirements.  
The Contractor shall segregate hazardous waste from other materials and 
wastes, and shall protect it from the weather by placing it in a safe 
covered location; precautionary measures against accidental spillage such 
as berming or other appropriate measures shall be taken.  Hazardous waste 
shall be removed from Government property within 60 days.  Hazardous waste 
shall not be dumped onto the ground, into storm sewers or open water 
courses, or into the sanitary sewer system.
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3.1.11   Fuels and Lubricants

Fueling and lubrication of equipment and motor vehicles shall be conducted 
in a manner that affords the maximum protection against spills and 
evaporation.  Lubricants and waste oil to be discarded shall be stored in 
marked corrosion-resistant containers and recycled or disposed in 
accordance with Federal, State, and local laws and regulations.

3.2   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

3.2.1   Discovered Historic, Archaeological, and Cultural Resources

If during construction activities, items are observed that may have 
historic or archaeological value or artifacts are discovered, such items 
shall be protected in place and the observations shall be reported 
immediately to the Contracting Officer so that the District Archaeologist 
may be notified and a determination made as to their significance and what, 
if any, special disposition of the finds should be made.  The Contractor 
shall cease all activities that may result in impact to or the destruction 
of these resources.  The Contractor shall prevent its employees from 
trespassing on, removing, or otherwise disturbing such resources.

3.3   PROTECTION OF WATER RESOURCES

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.

3.4   PROTECTION OF FISH AND WILDLIFE RESOURCES

The Contractor shall keep construction activities under surveillance, 
management and control to minimize interference with, disturbance to and 
damage of fish, wildlife and flora.  Species that required specific 
attention along with measures for their protection shall be listed by the 
Contractor prior to beginning of construction operations.  See 
Subparagraph, "Environmental Protection Plan."

3.4.1   State of Michigan - Allowed and Prohibited Dredging

During the following periods of the year dredging is allowed:

   Harbor                        Allowed Periods:
   Caseville Harbor                              01 July through 31 March

Dredging is prohibited during any other periods.

3.4.2   Particulates

Airborne particulates, including dust particles, aerosols, and gaseous by 
products from construction activities and processing and preparation of 
materials shall be controlled at all times, including weekends, holidays, 
and hours when work is not in progress.  The Contractor shall maintain all 
excavations, stockpiles, haul roads, permanent and temporary access roads, 
plant sites, disposal sites, borrow areas, and all other work areas free 
from airborne dust which would cause a hazard or nuisance.

3.5   INSPECTION

If the Contracting Officer notifies the Contractor in writing of any 
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observed noncompliance with contract requirements or Federal, State, or 
local laws, regulations, or permits, the Contractor shall inform the 
Contracting Officer of proposed corrective action and take such action to 
correct the noncompliance.  If the Contractor fails to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work 
until satisfactory corrective action is taken.  No time extensions will be 
granted or costs or damages allowed to the Contractor for any such 
suspension.

3.6   MAINTENANCE OF POLLUTION CONTROL FACILITIES

The Contractor shall maintain all constructed pollution control facilities 
and portable pollution control devices for the duration of the Contract or 
for the length of time construction activities create the particular 
pollutant.

3.7   TRAINING OF CONTRACTOR PERSONNEL

Contractor personnel shall be trained in environmental protection and 
pollution control.  The Contractor shall conduct environmental 
protection/pollution control meetings for all Contractor personnel monthly. 
 The training and meeting agenda shall include methods of detecting and 
avoiding pollution, familiarization with pollution standards, both 
statutory and contractual, installation and care of facilities (vegetative 
covers, etc.), and instruments required for monitoring purposes to ensure 
adequate and continuous environmental protection/pollution control.  
Anticipated hazardous or toxic chemicals or wastes, and other regulated 
contaminants, shall also be discussed.  Other items  that must be discussed 
shall include recognition and protection of Archaeological sites and 
artifacts and historic structures.

3.8   POST CONSTRUCTION CLEANUP OR OBLITERATION

The Contractor shall obliterate all signs of temporary facilities such as 
haul roads, work area, structures, stock piles of excess or waste 
materials, fencing, buoys, stakes, or other vestiges of construction within 
the work, storage and access areas or as directed by the Contracting 
Officer.  Except for surfaced areas, the areas shall be restored to near 
natural conditions which permit the growth of vegetation thereon.  In areas 
where restoration to near natural conditions is not required, surfaces 
shall be evenly and smoothly dressed, sloped to drain, and the edges of the 
restored area graded to be flush with the surrounding existing grade even 
if original contours are not restored.  All damaged non-surfaced areas 
shall be restored by topsoiling, fertilizing, seeding and mulching, unless 
otherwise specified or directed.  The topsoiling, fertilizing, seeding, and 
mulching shall be in accordance with the applicable provisions of MDOT 1996.

       -- End of Section --
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SECTION 01312A

QUALITY CONTROL SYSTEM (QCS)

1.1   GENERAL

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the contract period.  This joint 
Government-Contractor use of RMS and QCS will facilitate electronic 
exchange of information and overall management of the contract.  QCS 
provides the means for the Contractor to input, track, and electronically 
share information with the Government in the following areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.1.2   Other Factors

Particular attention is directed to Contract Clause, "Schedules for 
Construction Contracts", Contract Clause, "Payments", Section 01320A, 
PROJECT SCHEDULE, Section 01330, SUBMITTAL PROCEDURES, and Section 01451A, 
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the 
reporting to be accomplished through QCS.  Also, there is no separate 
payment for establishing and maintaining the QCS database; all costs 
associated therewith shall be included in the contract pricing for the work.

1.2   QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS 
software to the Contractor after award of the construction contract.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to 
download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website.  Upon specific justification and request 
by the Contractor, the Government can provide QCS on 3-1/2 inch 
high-density diskettes or CD-ROM.  Any program updates of QCS will be made 
available to the Contractor via the Government RMS Website as they become 
available.
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1.3   SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system 
configuration that the Contractor shall have to run QCS:

Hardware

IBM-compatible PC with 500 MHz Pentium or higher processor

128+ MB RAM for work station/ 256+MB RAM for server.

4 GB hard drive disk space for sole use by the QCS system

3 1/2 inch high-density floppy drive

Compact disk (CD) Reader 8X speed or higher

SVGA or higher resolution monitor (1024X768, 256 colors)

Mouse or other pointing device.

Windows compatible printer. (Laser printer must have 4 MB+ of RAM)

Connection to the Internet, minimum 256k BPS

Software

MS Windows 98, ME, NT, or 2000

Word Processing software compatible with MS Word 97 or newer

Latest version of; Navigator, Microsoft Internet Explorer, or 
other browser that supports HTML 4.0 or higher

The Contractor's computer system shall be protected by virus 
protection software that is regularly upgraded with all issued 
manufacturer's updates throughout the life of the contract.

Electronic mail (E-mail) MAPI compatible.

1.4   RELATED INFORMATION

1.4.1   QCS User Guide

After contract award, the Contractor shall download instructions for the 
installation and use of QCS from the Government RMS Internet Website; the 
Contractor can obtain the current address from the Government.   In case of 
justifiable difficulties, the Government will provide the Contractor with a 
CD-ROM containing these instructions.

1.4.2   Contractor Quality Control(CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.

SECTION 01312A  Page 3



CASEV05

1.5   CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the 
Contractor with basic contract award data to use for QCS.  The Government 
will provide data updates to the Contractor as needed, generally by files 
attached to E-mail.  These updates will generally consist of submittal 
reviews, correspondence status, QA comments, and other administrative and 
QA data.

1.6   DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract 
in the QCS database throughout the duration of the contract.  The 
Contractor shall establish and maintain the QCS database at the 
Contractor's site office.  Data updates to the Government shall be 
submitted by E-mail with file attachments, e.g., daily reports, schedule 
updates, payment requests. If permitted by the Contracting Officer, a data 
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA 
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The QCS database typically 
shall include current data on the following items:

1.6.1   Administration

1.6.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of QCS software from the Government, the Contractor shall 
deliver Contractor administrative data in electronic format via E-mail.

1.6.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in QCS.  Within 14 
calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic 
format via E-mail.

1.6.1.3   Correspondence

All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001.  (e.g., H-0001 or S-0001).  The Government's letters to 
the Contractor will be prefixed with "C".

1.6.1.4   Equipment 

The Contractor's QCS database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.

1.6.1.5   Management Reporting

QCS includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 

SECTION 01312A  Page 4



CASEV05

of the quality of the data input, and is maintained in the various sections 
of QCS.  Among these reports are: Progress Payment Request worksheet, QA/QC 
comments, Submittal Register Status, Three-Phase Inspection checklists. 

1.6.2   Finances

1.6.2.1   Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor 
shall develop in conjunction with the construction schedule.  The sum of 
all pay activities shall be equal to the total contract amount, including 
modifications.  Pay activities shall be grouped by Contract Line Item 
Number (CLIN), and the sum of the activities shall equal the amount of each 
CLIN. The total of all CLINs equals the Contract Amount.

1.6.2.2   Payment Requests

All progress payment requests shall be prepared using QCS.  The Contractor 
shall complete the payment request worksheet and include it with the 
payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using QCS.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail. A 
signed paper copy of the approved payment request is also required, which 
shall govern in the event of discrepancy with the electronic version.

1.6.3   Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the QCS generated daily report.  The Contractor 
shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01451A, CONTRACTOR QUALITY CONTROL.  Within 
seven calendar days of Government acceptance, the Contractor shall submit a 
data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, submittal 
register, QC requirements, and equipment list.

1.6.3.1   Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report.  The Contractor may 
use other formats to record basic QC data.  However, the Daily CQC Report 
generated by QCS shall be the Contractor's official report.  Data from any 
supplemental reports by the Contractor shall be summarized and consolidated 
onto the QCS-generated Daily CQC Report.  Daily CQC Reports shall be 
submitted as required by Section 01451A, CONTRACTOR QUALITY CONTROL.  
Reports shall be submitted electronically to the Government using E-mail or 
diskette within 24 hours after the date covered by the report.  Use of 
either mode of submittal shall be coordinated with the Government 
representative.  The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report.

1.6.3.2   Deficiency Tracking.

The Contractor shall use QCS to track deficiencies.  Deficiencies 
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identified by the Contractor will be numerically tracked using QC punch 
list items.  The Contractor shall maintain a current log of its QC punch 
list items in the QCS database.  The Government will log the deficiencies 
it has identified using its QA punch list items.  The Government's QA punch 
list items will be included in its export file to the Contractor.  The 
Contractor shall regularly update the correction status of both QC and QA 
punch list items.

1.6.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in QCS.

1.6.3.4   Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite.  This brief supplemental entry is not 
to be considered as a substitute for completion of mandatory reports, e.g., 
ENG Form 3394 and OSHA Form 200. 

1.6.3.5   Features of Work

The Contractor shall include a complete list of the features of work in the 
QCS database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of 
work.

1.6.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 
transferred and installed property, and user training requirements in QCS.  
The Contractor shall update all data on these QC requirements as work 
progresses, and shall promptly provide this information to the Government 
via QCS.

1.6.4   Submittal Management

The Government will provide the initial submittal register, ENG Form 4288, 
SUBMITTAL REGISTER, in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns.  Dates on which submittals are received and returned by the 
Government will be included in its export file to the Contractor.  The 
Contractor shall use QCS to track and transmit all submittals.  ENG Form 
4025, submittal transmittal form, and the submittal register update, ENG 
Form 4288, shall be produced using QCS.  RMS will be used to update, store 
and exchange submittal registers and transmittals, but will not be used for 
storage of actual submittals. 

1.6.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Contract Clause "Schedules for Construction 
Contracts", or Section 01320A, PROJECT SCHEDULE, as applicable.  This 
schedule shall be input and maintained in the QCS database either manually 
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or by using the Standard Data Exchange Format (SDEF) (see Section 01320A 
PROJECT SCHEDULE).  The updated schedule data shall be included with each 
pay request submitted by the Contractor.

1.6.6   Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to 
import submittal register and other Government-provided data, and schedule 
data using SDEF.

1.7   IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are 
available to maintain its QCS database, and to provide the Government with 
regular database updates.  QCS shall be an integral part of the 
Contractor's management of quality control.

1.8   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. 
Data on the disks or CDs shall be exported using the QCS built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
with the following: 

1.8.1   File Medium 

The Contractor shall submit required data on 3-1/2 inch double-sided 
high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.

1.8.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the QCS file name, 
full contract number, contract name, project location, data date, name and 
telephone number of person responsible for the data.

1.8.3   File Names

The Government will provide the file names to be used by the Contractor 
with the QCS software.

1.9   MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 
Government with schedule update and progress payment request.  As required 
in Contract Clause "Payments", at least one week prior to submittal, the 
Contractor shall meet with the Government representative to review the 
planned progress payment data submission for errors and omissions. 
The Contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment 
requests accompanied by incomplete or incorrect data submittals will be 
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returned.  The Government will not process progress payments until an 
acceptable QCS export file is received.

1.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUMMARY

1.1.1   Government-Furnished Information

Submittal register will be delivered to the contractor, by contracting 
officer on 3 1/2 inch disk. Register will have the following fields 
completed, to the extent that will be required by the Government during 
subsequent usage.

Column (c):  Lists specification section in which submittal is 
required.

Column (d):  Lists each submittal description (SD No. and type, e.g. 
SD-04 Drawings) required in each specification section.

Column (e):  Lists one principal paragraph in specification section 
where a material or product is specified.  This listing is only to 
facilitate locating submitted requirements.  Do not consider 
entries in column (e) as limiting project requirements.

Column (f):  Indicate approving authority for each submittal.  A "G" 
indicates approval by contracting officer; a blank indicates 
approval by QC manager.

1.2   DEFINITIONS

1.2   Submittal

Shop drawings, product data, samples, and administrative submittals 
presented for review and approval.  Contract Clauses "FAR 52.236-5, 
Material and Workmanship," paragraph (b) and "FAR 52.236-21, Specifications 
and Drawings for Construction," paragraphs (d), (e), and (f) apply to all 
"submittals."

1.3   Types of Submittals

All submittals are classified as indicated in paragraph "Submittal 
Descriptions (SD)".  Submittals also are grouped as follows:

a.  Shop drawings:  As used in this section, drawings, schedules, 
diagrams, and other data prepared specifically for this contract, 
by contractor or through contractor by way of subcontractor, 
manufacturer, supplier, distributor, or other lower tier 
contractor, to illustrate portion of work.

b.  Product data:  Preprinted material such as illustrations, standard 
schedules, performance charts, instructions, brochures, diagrams, 
manufacturer's descriptive literature, catalog data, and other 
data to illustrate portion of work, but not prepared exclusively 
for this contract.
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c.  Samples:  Physical examples of products, materials, equipment, 
assemblies, or workmanship that are physically identical to 
portion of work, illustrating portion of work or establishing 
standards for evaluating appearance of finished work or both.

d.  Administrative submittals:  Data presented for reviews and 
approval to ensure that administrative requirements of project are 
adequately met but not to ensure directly that work is in 
accordance with design concept and in compliance with contract 
documents.

1.4   Submittal Descriptions (SD)

SD-01 Preconstruction Submittals

Certificates of insurance

Surety bonds

List of proposed subcontractors

List of proposed products

Construction Progress Schedule

Submittal schedule

Schedule of values

Health and safety plan

Work plan

Quality control plan

Environmental protection plan

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a material, 
product or system identical to the material, product or system to be 
provided has been tested in accord with specified requirements.  (Testing 
must have been within three years of date of contract award for the 
project.)

Report which includes findings of a test required to be performed by the 
contractor on an actual portion of the work or prototype prepared for the 
project before shipment to job site.

Report which includes finding of a test made at the job site or on sample 
taken from the job site, on portion of work during or after installation.

Investigation reports

Daily checklists

Final acceptance test and operational test procedure

SD-07 Certificates

SECTION 01330  Page 3



CASEV05

Statements signed by responsible officials of manufacturer of product, 
system or material attesting that product, system or material meets 
specification requirements.  Must be dated after award of project contract 
and clearly name the project.

Document required of Contractor, or of a supplier, installer or 
subcontractor through Contractor, the purpose of which is to further 
quality of orderly progression of a portion of the work by documenting 
procedures, acceptability of methods or personnel qualifications.

Confined space entry permits.

1.5   SUBMITTAL CLASSIFICATION

Submittals are identified with submittal description (SD) numbers and are 
classified as follows:

1.5.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.5.2   Designated Reviewers

The organization designated to perform the review for approval for items 
requiring Government approval (G) is identified by acronym in the REVIEWER 
column on the SUBMITTAL REGISTER, ENG FORM 4288 or  ENG FORM 4288 (RMS). 
Following is a list of the acronyms used and their full description:

AOF = The Resident U.S. Army Corps of Engineers Area Office

RED = Real Estate Division, Detroit District, U.S. Army Corps of 
Engineers

ECD = Engineering and Construction Division, Detroit District, U.S. 
Army Corps of Engineers

1.6   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.7   DISAPPROVED SUBMITTALS

When a submittal is returned to the Contractor and marked "DISAPPROVED" or 
"APPROVED AS NOTED, REVISE AND RESUBMIT", the Contractor shall make all 
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corrections required by the Contracting Officer and promptly furnish a 
corrected submittal in the form and number of copies specified for the 
initial submittal.  If the Contractor considers any correction indicated on 
the submittals to constitute a change to the contract, a notice in 
accordance with the Contract Clause "Changes" shall be given promptly to 
the Contracting Officer.

1.8   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION3.1   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  
Submittals shall be made in the required number of copies and to the 
applicable Area Office.  Each submittal shall be complete and in sufficient 
detail to allow ready determination of compliance with contract 
requirements.  Prior to submittal, all items shall be checked and stamped 
in accordance with ARTICLE titled STAMPS, and approved by the CQC 
representative.  Each respective transmittal form (ENG FORM 4025) shall be 
signed and dated by the CQC representative certifying that the accompanying 
submittal complies with the contract requirements.  Proposed deviations 
from the contract requirements shall be clearly identified.  Submittals 
shall include items such as:  Contractor's, manufacturer's, or fabricator's 
drawings; descriptive literature including (but not limited to) catalog 
cuts, diagrams, operating charts or curves; test reports; test cylinders; 
samples; O&M manuals (including parts list); certifications; warranties; 
and other such required submittals.  Submittals requiring Government 
approval shall be scheduled and made prior to the acquisition of the 
material or equipment covered thereby.  Samples remaining upon completion 
of the work shall be picked up and disposed of in accordance with 
manufacturer's Material Safety Data Sheets (MSDS) and in compliance with 
existing laws and regulations.

3.2   SUBMITTAL REGISTER (ENG FORM 4288)

In Section 01999, is one set of ENG Form 4288 listing items of equipment 
and materials for which submittals are required by the specifications; this 
list may not be all inclusive and additional submittals may be required.  
The Contractor will also be given the submittal register as a diskette 
containing the computerized ENG Form 4288 and instructions on the use of 
the diskette.  Columns "d" through "r" have been completed by the 
Government; the Contractor shall complete columns "a" and "s" through "u" 
and submit the forms (hard copy plus associated electronic file) to the 
Contracting Officer for approval within 10 calendar days after receipt of 
the Notice to Proceed.  The Contractor shall keep this diskette up-to-date 
and shall submit it to the Government together with the monthly payment 
request.  The approved submittal register will become the scheduling 
document and will be used to control submittals throughout the life of the 
contract.  The submittal register and the progress schedules shall be 
coordinated.
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3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 10 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  An additional 5 calendar days shall be 
allowed and shown on the register for review and approval of submittals for 
refrigeration and HVAC control systems.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) enclosed in SECTION 01999 shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor, or may be copied 
from the enclosed form.  This form shall be properly completed by filling 
out all the heading blank spaces and identifying each item submitted.  
Special care shall be exercised to ensure proper listing of the 
specification paragraph and/or sheet number of the contract drawings 
pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

3.5.1   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control its procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated. The distribution of approved copies will be as specified 
in the Clause titled "SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION".

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals. 

3.9   RESERVATION OF RIGHTS

The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
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Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.
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3.10   STAMPS

Stamps, approximately 2 inches high by 3 inches wide, and similar to the 
following, shall be used by the Contractor on the submittal data to 
validate approval:

   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

3.11   ACCIDENT PREVENTION PLAN

The format of the Contractor's Accident Prevention Plan shall be in 
accordance with APPENDIX A, MINIMUM BASIC OUTLINE FOR ACCIDENT PREVENTION 
PLAN of the SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385 1-1, 3 Sept 1996. 
 A copy of NCE FORM 129 is included in SECTION 01999 for use in preparing 
activity hazard analysis documentation.

        -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for all submittals with a "G" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Data

Quality Control Plan; G-AOF

Submit in writing a Quality Control Plan within thirty (30) calendar days 
after receipt of Notice to Proceed.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with Clause 
titled "INSPECTION OF CONSTRUCTION."  The quality control system shall 
consist of plans, procedures, and organization necessary to produce an end 
product which complies with the contract requirements.  The system shall 
cover all construction operations, both on-site and off-site, and shall be 
keyed to the proposed construction sequence.

3.2   QUALITY CONTROL PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 
10 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of Clause titled 
"INSPECTION OF CONSTRUCTION."  The plan shall identify personnel, 
procedures, control, instructions, records, and forms to be used.  The 
Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.2   Content of the CQC Plan

The CQC plan shall include, as a minimum, the following to cover all 
construction operations, both on-site and off-site, including work by 
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subcontractors:

a.  Information required in the paragraph titled "IMPLEMENTATION OF 
GOVERNMENT RESIDENT MANAGEMENT SYSTEM (RMS)"  shall be incorporated 
into the Contractor's Quality Control plan, as applicable. 

b.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC staff 
shall implement the three phase control system for all aspects of the 
work specified.  The staff shall include a CQC system manager who shall 
report to the project superintend.

c.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

d.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the responsibilities 
and delegates sufficient authorities to adequately perform the 
functions of the CQC System Manager including authority to stop work 
which is not in compliance with the contract.  The CQC System Manager 
shall issue letters of direction to all other various quality control 
representatives outlining duties, authorities and responsibilities.  
Copies of these letters shall also be furnished to the Government.

e.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors.  These procedures shall 
be in accordance with SECTION 01330, "SUBMITTAL PROCEDURES".

f.  Procedures for tracking preparatory, initial, and follow-up control 
phases, including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These procedures 
will establish verification that identified deficiencies have been 
corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks and has 
separate control requirements.  This list shall be as agreed upon 
during the coordination meeting.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in its CQC plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Changes to Plan

After acceptance of the QC plan, the Contractor shall submit any proposed 
QC plan changes to the Contracting Officer in writing a minimum of 7 
calendar days prior to the proposed implementation date for the change.   
Changes to the plan shall not be made prior to the Contracting Officer's 
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approval of the change.

3.3   COORDINATION MEETING

Immediately after adjournment of the required Preconstruction Conference, 
before start of construction, and prior to acceptance by the Government of 
the Quality Control Plan, the Contractor shall meet with the Contracting 
Officer or Authorized Representative and discuss the Contractor's quality 
control system.  A draft copy of the CQC Plan shall be provided to the 
Government at least three working days prior to the CQC meeting.  During 
the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, administration of the system for both on-site and off-site 
work, and the interrelationship of the Contractor's Management and control 
with the Government's Quality Assurance.  Minutes of the meeting will be 
prepared by the Government and are to be signed by both the Contractor and 
the Contracting Officer or the Contracting Officer's Representative.  The 
minutes shall be separate from the Preconstruction Conference minutes and 
shall become a part of the contract file.  There may be occasions when 
subsequent conferences will be called by either party to reconfirm mutual 
understandings and/or address deficiencies in the CQC system or procedures 
which may require corrective action by the Contractor.

3.3.1   Finalize CQC Plan

Immediately following the Preconstruction Conference, the Contractor shall 
finalize the CQC plan, taking into account comments made at the conference, 
and shall formally submit the CQC plan for acceptance.  The Contractor 
shall allow up to 10 calendar days for review and acceptance of the 
finalized submittal.

3.4   QUALITY CONTROL ORGANIZATION

The requirements for the CQC organization are, a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization which shall be 
at the site at all times during progress of the work and with complete 
authority to take any action necessary to ensure compliance with the 
contract.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.

3.4.1   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the on site work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  This CQC System Manager shall be a construction person with a 
minimum of 3 years in related work.  This CQC system manager shall be on 
site at all times during construction and shall be employed by the prime 
Contractor  The CQC System Manager shall be assigned as System Manager but 
may have duties as project superintendent in addition to quality control.  
An alternate for the CQC System Manager shall be identified in the plan to 
serve in the event of the System Manager's absence.  The requirements for 
the alternate shall be the same as for the designated CQC System Manager.

3.4.2   Additional Requirements

In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course titled "Construction Quality 
Management For Contractors".  This course is periodically offered at one or 
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more of the Area Offices within the District.

3.4.3   Organizational Changes

The Contractor shall obtain Contracting Officer's acceptance before 
replacing any member of the CQC staff.  Requests shall include the names, 
qualifications, duties, and responsibilities of each proposed replacement.

3.5   SUBMITTALS

Submittals shall be as specified in SECTION 01330 "SUBMITTAL PROCEDURES".  
The CQC organization shall be responsible for certifying that all 
submittals are in compliance with the contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors, complies with the 
requirements of the contract.  The controls shall be adequate to cover all 
construction operations and will be keyed to the proposed construction 
sequence.  The controls shall include at least three phases of control to 
be conducted by the CQC system manager for all definable features of work, 
as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work and shall include:

a.  A review of each paragraph of applicable specifications.

b.  A review of the contract plans.

c.  A check to assure that all required submissions have been made and 
approved.

d.  A check to assure that provisions have been made to provide 
required control inspection.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

g.  Discussion of procedures for constructing the work including 
repetitive deficiencies.  Document construction tolerances and 
workmanship standards for that phase of work.

h.  A check to ensure that the CQC plan for the work to be performed 
has been accepted by the Contracting Officer.

i.  The Government shall be notified at least 24 hours in advance of 
beginning any of the required action of the preparatory phase.  This 
phase shall include a meeting conducted by the CQC system manager and 
attended by the superintendent, other CQC personnel (as applicable), 
and the foreman responsible for the definable feature.  The results of 
the preparatory phase actions shall be documented by a completed 
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Preparatory Inspection Checklist and by separate minutes prepared by 
the CQC system manager and attached to the daily QC report.  The 
Contractor shall instruct applicable workers as to the acceptable level 
of workmanship required in order to meet contract requirements.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of preliminary work to ensure that it is in compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verification of full contract compliance.  Verify required control 
inspection.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the safety 
plan and activity hazard analysis.  Review the activity analysis with 
each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  A completed Initial Inspection Checklist 
of this phase shall be prepared by the CQC system manager and attached 
to the daily QC report.  Exact location of initial phase shall be 
indicated for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
on-site, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure continuing compliance with 
contract requirements until completion of the particular feature of work.  
The checks shall be made a matter of record in the CQC documentation.  
Final follow-up checks shall be conducted and all deficiencies corrected 
prior to the start of additional features of work which may be affected by 
the deficient work.

3.6.4   Implementation of Government Resident Management System (RMS)

The Contractor shall utilize the Government-furnished CQC Management 
Report, NCE Form 63 for its daily reports.  (Copy enclosed in SECTION 01999
).  Other Contractor desired reporting forms may be used in addition to 
this form.  The Contractor shall use a government-furnished RMS CQC 
computer module for managing the quality control for this project. On the 
Government-furnished Input Forms in SECTION 01999 for use with the RMS, the 
Contractor shall provide the following information:

(1) Prime Contractor staffing

(2) letter codes which the Contractor wishes to use in addition to 
those supplied with the program libraries. A list of current 
existing codes is provided in SECTION 01999.  
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(3) subcontractor information showing trade, name, address, and 
insurance expiration dates 

(4) Definable features of work from a Government provided 
dictionary (may be expanded by the Contractor, as approved). 

(5) Pay activity and activity information, including minimum and 
maximum durations for each activity on a separate listing.  The 
sum of all activity values shall equal the contract amount and, 
all Bid Items and Additives shall be separately identified, in 
accordance with the BIDDING SCHEDULE. Bid Items may include 
multiple activities, but activities may only be assigned to one 
such Bid Item.  All of the data listed in this Subpart 6 shall be 
provided and the RMS CQC module shall be completed to the 
satisfaction of the Contracting Officer prior to any contract 
payments (except payments for bonds, insurance and/or mobilization 
as approved by the Contracting Officer) and shall be updated as 
required.

(6) Required Quality Control tests (as applicable) tied to 
individual activities.  The QC Reports/QC Requirements function of 
the RMS QC Module will be used to meet the requirements for 
tracking of verification and acceptance testing specified in the 
paragraph titled "Content of the CQC Plan".

(7) Submittal information relating to specification section, bid 
item number, description, activity number, review period and 
expected procurement period 

(8) User schooling information (as applicable).  

The above items shall be incorporated into the required submittal for the 
Contractor's Quality Control Plan required in the paragraph titled "QUALITY 
CONTROL PLAN" of this Section.

a.  During the course of the contract, the Contractor will receive 
various Quality Assurance comments from the Government that will 
reflect corrections needed to Contractor activities or reflect 
outstanding or future items needing the attention of the Contractor.  
The Contractor shall acknowledge receipt of these comments by specific 
number reference on its Daily CQC Report, and will also reflect on his 
Daily CQC Report when these items are specifically completed or 
corrected to permit Government verification.  The contractor will use 
the QC COMMENTS function of the RMS QC Module to meet the requirements 
for tracking construction deficiencies as specified in paragraph 
titled, "Content of the CQC Plan".

 
b.  The Contractor's schedule system shall include, as specified and 
separate activities, all Preparatory Phase Meetings (inspections); all 
O&M Manuals (as applicable) and all Test Plans of Electrical and 
Mechanical Equipment or Systems that require validation testing or 
instructions to Contracting Officer Representatives (as applicable).

3.6.5   Additional Preparatory and Initial Phases

Additional preparatory and initial phases may be conducted on the same 
definable features of work as determined by the Government if the quality 
of on-going work is unacceptable; or if there are changes in the applicable 
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QC staff or in the on-site production supervision or work crew; or if work 
on a definable feature is resumed after a substantial period of inactivity, 
or if other problems develop.

3.7   DOCUMENTATION

The Contractor shall maintain Daily Inspection Report of quality control 
operations, activities, and tests performed, including the work of 
subcontractors.  These records shall be on an acceptable form and shall 
include factual evidence that required quality control activities and/or 
tests have been performed, including but not limited to the following:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed today, giving location, description, and by whom. 
For dredging projects, the report shall always include the character 
and types of materials removed.  Whenever there is a significant change 
in the materials, the location of such change shall be included in the 
reports.

d.  Control activities performed with results and references to 
specifications/plan requirements.  The control phase should be 
identified (Preparatory, Initial, Follow-up).  List deficiencies noted 
along with corrective action.

e.  Identify submittals reviewed, with contract reference, by whom, and 
action taken.

f.  Off-site surveillance activities, including actions taken.

g.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

h.  List instructions given/received and conflicts in plans and/or 
specifications.

i.  Contractor's verification statement.

j.  These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions 
encountered; and any delays encountered.  These records shall cover 
both conforming and deficient features and shall include a statement 
that the workmanship complies with the contract.  The original and one 
copy of these records in report form shall be furnished to the 
Government daily within 24 hours after the date(s) covered by the 
report, except that reports need not be submitted for days on which no 
work is performed.  All calendar days shall be accounted for throughout 
the life of the contract.  The first report following a period of no 
work shall be for that day and all the no-work days since the last 
reported work day.  Reports shall be sequentially numbered for this 
project, signed and dated by the CQC system manager.  The report from 
the CQC system manager shall include copies of reports prepared by all 
subordinate quality control personnel.
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3.8   SAMPLE FORMS

Sample forms for the CQC Management Report, Preparatory Inspection 
Checklist, Initial Inspection Checklist, and other required reports and 
plans are enclosed in SECTION 01999.  The Contractor shall tailor the 
checklists to include all reporting and quality control requirements 
specific to this project.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall, after 
receipt of such notice, immediately take corrective action.  Such notice, 
when delivered to the Contractor at the site of the work, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor or subcontractor.

--End of Section--
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SECTION 01525

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI Z359.1 (1999) Safety Requirements for Personal 
Fall Arrest Systems, Subsystems and 
Components

ASME INTERNATIONAL (ASME)

ASME B30.5 (2000) Mobile and Locomotive Cranes

ASME B30.8 (2000) Floating Cranes and Floating 
Derricks

ASME B30.22 (2000) Articulating Boom Cranes

OCCUPATIONAL SAFETY AND HEALTH ADMINISTRATION (OSHA)

29 CFR 1910 Safety and Health Regulation in General 
Industry

29 CFR 1910.94 Ventilation

29 CFR 1910.120 Hazardous Waste Operations and Emergency 
Response

29 CFR 1910.146 Permit-required Confined Spaces

29 CFR 1915 Confined and Enclosed Spaces and Other 
Dangerous Atmospheres in Shipyard 
Employment

29 CFR 1926 Safety and Health Regulations for 
Construction

29 CFR 1926.62 Lead in Construction

29 CFR 1926.65 Hazardous Waste Operations and Emergency 
Response

29 CFR 1926.450 Scaffolds

29 CFR 1926.500 Fall Protection

29 CFR 1926.1101 Asbestos
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U. S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) Safety and Health Requirements 
Manual

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Site Safety & Health Officer Qualification (SSHO); G-AOF

Accident Prevention Plan (APP);  G-AOF

Activity Hazard Analysis (AHA);  G-AOF

SD-06 Test Reports

Reports

Submit reports as their incidence occurs, in accordance with the 
requirements of the paragraph entitled, "Reports."

Accident Reports

Monthly Exposure Reports

Regulatory Citations and Violations]

SD-07 Certificates

Confined Space Entry Permit

Submit one copy of each permit attached to each Daily Quality 
Control Report.

1.3   DEFINITIONS

a.   High Visibility Accident.  Any mishap which may generate publicity 
and/or high visibility.

b.  Medical Treatment. Treatment administered by a physician or by 
registered professional personnel under the standing orders of a 
physician.  Medical treatment does not include first aid treatment even 
through provided by a physician or registered personnel.

c.  Multi-Employer Work Site (MEWS).  A multi-employer work site, as 
defined by OSHA, is one in which many employers occupy the same site. 
The Government considers the Prime Contractor to be the "controlling 
authority" for all work site safety and health of the subcontractors.

d.  Recordable Injuries or Illnesses.  Any work-related injury or 
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illness that results in: 

(1)   Death, regardless of the time between the injury and death, 
or the length of the illness;

(2)   Days away from work;

(3)   Restricted work;

(4)   Transfer to another job;

(5)   Medical treatment beyond first aid;

(6)   Loss of consciousness; or

(7)   A significant injury or illness diagnosed by a physician or 
other licensed health care professional, even if it did not result 
in (1) through (6) above.

e.   "USACE" property and equipment specified in USACE EM 385-1-1 
should be interpreted as Government property and equipment.

f.   Site Safety and Health Officer (SSHO).  The qualified or competent 
person who is responsible for the on-site safety and health cannot be 
the superintendent, even through the superintendent has safety 
inspection responsibilities as part of their duties.  The SSHO can be 
part of the CQC organization, or be an independent individual/element 
appointed by official of the contractor.

1.4   REGULATORY REQUIREMENTS

In addition to the detailed requirements included in the provisions of this 
contract, work performed shall comply with USACE EM 385-1-1, and all 
federal, state, and local, laws, ordinances, criteria, rules and 
regulations.  Submit matters of interpretation of standards to the 
appropriate administrative agency for resolution before starting work.  
Where the requirements of this specification, applicable laws, criteria, 
ordinances, regulations, and referenced documents vary, the most stringent 
requirements shall apply.

1.5   DRUG PREVENTION PROGRAM

Conduct a proactive drug and alcohol use prevention program for all 
workers, prime and subcontractor, on the site.  Ensure that no employee  
uses illegal drugs or consumes alcohol during work hours.  Ensure there are 
no employees under the influence of drugs or alcohol during work hours.  
After accidents, collect blood, urine, or saliva specimens and test the 
injured and involved employees for the influence of drugs and alcohol.  A 
copy of the test shall be made available to the Contracting Officer upon 
request.

1.6   SITE QUALIFICATIONS, DUTIES AND MEETINGS

1.6.1   Personnel Qualifications

1.6.1.1   Site Safety and Health Officer (SSHO)

Site Safety and Health Officer (SSHO) shall be provided at the work site at 
all times to perform safety and occupational health management, 
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surveillance, inspections, and safety enforcement for the Contractor. SSHO 
shall be employed by the prime.  SSHO qualifications in resume form with 
education certifications shall be submitted per paragraph 1.2..  The SSHO 
can be as follows:

Either the CQC person or the superintendent shall be equally qualified as 
the SSHO and shall be capable of performing the full duties of the SSHO 
during any very brief period of work when the SSHO is absent.  To insure 
that safety and health conditions are maintained/enforced at all times, and 
a SSHO is present at all times, the Contractor shall designate an alternate 
to perform the safety and health requirements stated herein to cover any 
extended period when the SSHO can not be present, such as during absences 
for vacations/extended sickness, or when there are multiple shifts that 
required additional coverage.  The alternate shall have the same 
qualifications/training as the SSHO.

The SSHO, and alternate shall meet the following experience 
qualifications/requirements:

Level 1:    
Worked on similar projects.
10-hour OSHA construction safety class or equivalent within last 3 
years.
Competent person training as needed.

  
1.6.1.2   Competent Person for the Health Hazard Control and Respiratory 
Protection Program

Provide a competent person meeting the requirements of EM 385-1-1 who is:

a.   Capable by education, specialized training and/or experience of 
anticipating, recognizing, and evaluating employee exposure to 
hazardous chemical, physical and biological agents in accordance with 
USACE EM 385-1-1, Section 6.

  
b.   Capable of specifying necessary controls and protective actions to 
ensure worker health.

1.6.1.3   Crane Operators

Crane operators shall meet the requirements in USACE EM 385-1-1, Appendix G.

1.6.2   Personnel Duties

1.6.2.1   Site Safety and Health Officer (SSHO)/Superintendent

a.  Conduct daily safety and health inspections and maintain a written 
log which includes area/operation inspected, date of inspection, 
identified hazards, recommended corrective actions, estimated and 
actual dates of corrections. Safety inspection logs shall be attached 
to the Contractors' daily [production][quality control] report. 

b.  Conduct mishap investigations and complete required reports.  
Maintain the OSHA Form 300 and Daily Production reports for prime and 
sub-contractors.

c.  Maintain applicable safety reference material on the job site.
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d.  Attend the pre-construction conference, pre-work meetings including 
preparatory inspection meeting, and periodic in-progress meetings. 

e.   Implement and enforce accepted APPS and AHAs.

f.   Maintain a safety and health deficiency tracking system that 
monitors outstanding deficiencies until resolution.  A list of 
unresolved safety and health deficiencies shall be posted on the safety 
bulletin board.

g.   Ensure sub-contractor compliance with safety and health 
requirements.

h.   Other duties as identified per Specification Section 01451.

Failure to perform the above duties will result in dismissal of the SSHO, 
and/or CQC System Manager, and/or superintendent and a project work 
stoppage.  The project work stoppage will remain in effect pending approval 
of a suitable replacement.

1.6.3   Meetings

1.6.3.1   Preconstruction Conference

a. The Contractor will be informed, in writing, of the date of the 
preconstruction conference. The purpose of the preconstruction 
conference is for the Contractor and the Contracting Officer's 
representatives to become acquainted and explain the functions and 
operating procedures of their respective organizations and to reach 
mutual understanding relative to the administration of the overall 
project's APP before the initiation of work.

b. Contractor representatives who have a responsibility or significant 
role in accident prevention on the project shall attend the 
preconstruction conference.  This includes the project superintendent, 
site safety and health officer, quality control supervisor, or any 
other assigned safety and health professionals who participated in the 
development of the APP (including the AHAs and special plans, program 
and procedures associated with it). 

c. The Contractor shall discuss the details of the submitted APP to 
include incorporated plans, programs, procedures and a listing of 
anticipated activity hazard analyses (AHAs) that will be developed and 
implemented during the performance of the contract.  This list of 
proposed AHAs will be reviewed at the conference and an agreement will 
be reached between the Contractor and the Contracting Officer's 
representative as to which phases will require an analysis.  In 
addition, a schedule for the preparation, submittal, review, and 
acceptance of AHAs shall be established to preclude project delays.  

d. Deficiencies in the submitted APP will be brought to the attention 
of the Contractor at the preconstruction conference, and the Contractor 
shall revise the plan to correct deficiencies and re-submit it for 
acceptance.  Work shall not begin until there is an accepted APP. 

1.6.3.2   Weekly Safety Meetings

Conduct weekly safety meetings at the project site for all employees.  The 
Contracting Officer will be informed of the meeting in advance and be 
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allowed attendance.  Minutes showing contract title, signatures of 
attendees and a list of topics discussed shall be attached to the 
Contractors' daily quality control report.

1.6.3.3   Work Phase Meetings

The appropriate AHA shall be reviewed and attendance documented by the 
Contractor at the preparatory, initial, and follow-up phases of quality 
control inspection. The analysis should be used during daily inspections to 
ensure the implementation and effectiveness of safety and health controls.

1.7   TRAINING

1.7.1   New Employee Indoctrination

New employees (prime and sub-contractor) will be informed of specific site 
hazards before they begin work.  Documentation of this orientation shall be 
kept on file at the project site.

1.7.2   Periodic Training

Provide Safety and Health Training in accordance with USACE EM 385-1-1 and 
the accepted APP.  Ensure all required training has been accomplished for 
all onsite employees.

1.7.3   Training on Activity Hazard Analysis (AHA)

Prior to beginning a new phase, training will be provided to all affected 
employees to include a review of the AHA to be implemented.

1.8   ACCIDENT PREVENTION PLAN (APP)

The Contractor shall use a qualified person to prepare the written 
site-specific APP. Prepare the APP in accordance with the format and 
requirements of USACE EM 385-1-1 and as supplemented herein. Cover all 
paragraph and subparagraph elements in USACE EM 385-1-1, Appendix A, 
"Minimum Basic Outline for Preparation of Accident Prevention Plan".  Where 
a paragraph or subparagraph element is not applicable to the work to be 
performed indicate "Not Applicable" next to the heading. Specific 
requirements for some of the APP elements are described below at paragraph 
1.8.1.  The APP shall be job-specific and shall address any unusual or 
unique aspects of the project or activity for which it is written.  The APP 
shall interface with the Contractor's overall safety and health program.  
Any portions of the Contractor's overall safety and health program 
referenced in the APP shall be included in the applicable APP element and 
made site-specific. The Government considers the Prime Contractor to be the 
"controlling authority" for all work site safety and health of the 
subcontractors. Contractors are responsible for informing their 
subcontractors of the safety provisions under the terms of the contract and 
the penalties for noncompliance, coordinating the work to prevent one craft 
from interfering with or creating hazardous working conditions for other 
crafts, and inspecting subcontractor operations to ensure that accident 
prevention responsibilities are being carried out.  The APP shall be signed 
by the person and firm (senior person) preparing the APP, the Contractor, 
the on-site superintendent, the designated site safety and health officer 
and any designated CSP and/or CIH.

Submit the APP to the Contracting Officer [15] [__] calendar days prior to 
the date of the preconstruction conference for acceptance.  Work cannot 
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proceed without an accepted APP.  The Contracting Officer reviews and 
comments on the Contractor's submitted APP and accepts it when it meets the 
requirements of the contract provisions.

Once accepted by the Contracting Officer, the APP and attachments will be 
enforced as part of the contract. Disregarding the provisions of this 
contract or the accepted APP will be cause for stopping of work, at the 
discretion of the Contracting Officer, until the matter has been rectified.

Once work begins, changes to the accepted APP shall be made with the 
knowledge and concurrence of the Contracting Officer, project 
superintendent, SSHO and quality control manager.  Should any unforeseen 
hazard become evident during the performance of work, the project 
superintendent shall inform the Contracting Officer, both verbally and in 
writing, for resolution as soon as possible.  In the interim, all necessary 
action shall be taken by the Contractor to restore and maintain safe 
working conditions in order to safeguard onsite personnel, visitors, the 
public, and the environment.  

Copies of the accepted plan will be maintained at the [Contracting 
Officer's][resident engineer's] office and at the job site.  
The APP shall be continuously reviewed and amended, as necessary, 
throughout the life of the contract.  Unusual or high-hazard activities not 
identified in the original APP shall be incorporated in the plan as they 
are discovered.

1.8.1   EM 385-1-1 Contents

In addition to the requirements outlines in Appendix A of USACE EM 385-1-1, 
the following is required:

a. Names and qualifications (resumes including education, training, 
experience and certifications) of all site safety and health personnel 
designated to perform work on this project to include the designated 
site safety and health officer and other competent and qualified 
personnel to be used such as CSPs, CIHs, STSs, CHSTs.  The duties of 
each position shall be specified.

b.  Qualifications of competent and of qualified persons.  As a 
minimum, competent persons shall be designated and qualifications 
submitted for each of the following major areas: excavation; 
scaffolding; fall protection; hazardous energy; health hazard 
recognition, evaluation and control of chemical, physical and 
biological agents; personal protective equipment and clothing to 
include selection, use and maintenance.

c. Health Hazard Control Program.  The Contractor shall designate a 
competent and qualified person to establish and oversee a Health Hazard 
Control Program in accordance with USACE EM 385-1-1, Section 6. The 
program shall ensure that employees, on-site Government 
representatives, and others, are not adversely exposed to chemical, 
physical and biological agents and that necessary controls and 
protective actions are instituted to ensure health.

e. Crane Critical Lift Plan. Prepare and sign weight handling critical 
lift plans for lifts over 75 percent of crane hoist's maximum load 
limit; lifts involving more than one crane or hoist; lifts of 
personnel; and technically difficult lifts involving non-routine 
rigging or operation, sensitive equipment, or unusual safety risks in 
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accordance with USACE EM 385-1-1, paragraph 16.c.18. and submit 15 
calendar days prior to on-site work.

f.  Alcohol and Drug Abuse Plan

(1)  Describe plan for random checks and testing with 
pre-employment screening in accordance with the DFAR Clause 
subpart 252.223-7004, "Drug Free Work Force."

(2)  Description of the on-site prevention program

g.  Fall Protection and Prevention (FP&P) Plan.  The plan shall be site 
specific and address all fall hazards in the work place and during 
different phases of construction.  It shall address how to protect and 
prevent workers from falling to lower levels when they are exposed to 
fall hazards above 1.8 m (6 feet).  A qualified person shall prepare 
and sign the plan.  The plan shall include fall protection and 
prevention systems, equipment and methods employed for every phase of 
work, responsibilities, rescue and escape equipment and operations, 
training requirements, and monitoring methods.  Fall Protection and 
Prevention Plan shall be revised every six months for lengthy projects, 
reflecting any changes during the course of construction due to changes 
in personnel, equipment, systems or work habits.  The accepted Fall 
Protection and Prevention Plan shall be kept and maintained at the job 
site for the duration of the project.

h.  Site Demolition Plan.  The safety and health aspects prepared in 
accordance with Section 02220A, Demolition 02220, "DEMOLITION".

i.   Training Records and Requirements.  List of mandatory training and 
certifications which are applicable to this project (e.g. explosive 
actuated tools, confined space entry, fall protection, crane operation, 
vehicle operator, forklift operators, personal protective equipment); 
list of requirements for periodic retraining/certification; outline 
requirements for supervisory and employee safety meetings.

1.9   ACTIVITY HAZARD ANALYSIS (AHA)

The Activity Hazard Analysis (AHA) format shall be in accordance with USACE 
EM 385-1-1. Submit the AHA for review at least 15 calendar days prior to 
the start of each phase.  Format subsequent AHA as amendments to the APP. 
An AHA will be developed by the Contractor for every operation involving a 
type of work presenting hazards not experienced in previous project 
operations or where a new work crew or subcontractor is to perform work.  
The analysis must identify and evaluate hazards and outline the proposed 
methods and techniques for the safe completion of each phase of work.  At a 
minimum, define activity being performed, sequence of work, specific safety 
and health hazards anticipated, control measures (to include personal 
protective equipment) to eliminate or reduce each hazard to acceptable 
levels, equipment to be used, inspection requirements, training 
requirements for all involved, and the competent person in charge of that 
phase of work.  For work with fall hazards, including fall hazards 
associated with scaffold erection and removal, identify the appropriate 
fall arrest systems.  For work with materials handling equipment, address 
safeguarding measures related to materials handling equipment.  For work 
requiring excavations, include requirements for safeguarding excavations. 
An activity requiring an AHA shall not proceed until the AHA has been 
accepted by the Contracting Officer's representative and a meeting has been 
conducted by the Contractor to discuss its contents with everyone engaged 
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in the activity, including on-site Government representatives. The 
Contractor shall document meeting attendance at the preparatory, initial, 
and follow-up phases of quality control inspection. The AHA shall be 
continuously reviewed and, when appropriate, modified to address changing 
site conditions or operations.  The analysis should be used during daily 
inspections to ensure the implementation and effectiveness of the 
activity's safety and health controls.

The AHA list will be reviewed periodically (at least monthly) at the 
Contractor supervisory safety meeting and updated as necessary when 
procedures, scheduling, or hazards change.

Activity hazard analyses shall be updated as necessary to provide an 
effective response to changing work conditions and activities.  The on-site 
superintendent, site safety and health officer and competent persons used 
to develop the AHAs, including updates, shall sign and date the AHAs before 
they are implemented.

1.10   DISPLAY OF SAFETY INFORMATION

Within 15 calendar days after commencement of work, erect a safety bulletin 
board at the job site.  The following information shall be displayed on the 
safety bulletin board in clear view of the on-site construction personnel, 
maintained current, and protected against the elements and unauthorized 
removal, no separate payment for the furnishing/erecting of the bulletin 
board as specified and cost there of shall be considered a subsidiary 
obligation of the contractor:

a.  Map denoting the route to the nearest emergency care facility. 

b.  Emergency phone numbers.

c.  Copy of the most up-to-date APP.

d.  AHA(s).

e.  OSHA 300A Form.

f.  Confined space entry permit (If Required).

g.  A sign indicating the number of hours worked since last lost 
workday accident.

h.  OSHA Safety and Health Protection-On-The-Job Poster.

i.  Safety and Health Warning Posters.

1.11   SITE SAFETY REFERENCE MATERIALS

Maintain safety-related references applicable to the project, including 
those listed in the article "References."  Maintain applicable equipment 
manufacturer's manuals.

1.12   EMERGENCY MEDICAL TREATMENT

Contractors will arrange for their own emergency medical treatment.  
Government has no responsibility to provide emergency medical treatment.  
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1.13   REPORTS

1.13.1   Accident Reports

a.  For recordable injuries and illnesses, and property damage 
accidents resulting in at least $2,000 in damages, the Prime Contractor 
shall conduct an accident investigation to establish the root cause(s) 
of the accident, complete the [Navy Contractor Significant Incident 
Report (CSIR) form] [USACE Accident Report Form 3394] and provide the 
report to the Contracting Officer within 1 calendar day(s) of the 
accident.  The Contracting Officer will provide copies of any required 
or special forms.

b.  For a weight handling equipment accident the Prime Contractor shall 
conduct an accident investigation to establish the root cause(s) of the 
accident, complete the WHE Accident Report form and provide the report 
to the Contracting Officer within 30 calendar days of the accident.  
The Contracting Officer will provide a blank copy of the accident 
report form.

1.13.2   Accident Notification

Notify the Contracting Officer as soon as practical, but not later than 
four hours, after any accident meeting the definition of Recordable 
Injuries or Illnesses or High Visibility Accidents, property damage equal 
to or greater than $2,000, or any weight handling equipment accident 
involving a overturned crane, collapsed boom, or any other major damage to 
the crane or adjacent property.  Information shall include contractor name; 
contract title; type of contract; name of activity, installation or 
location where accident occurred; date and time of accident; names of 
personnel injured; extent of property damage, if any; extent of injury, if 
known, and brief description of accident (to include type of construction 
equipment used, PPE used, etc.).  Preserve the conditions and evidence on 
the accident site until the Government investigation team arrives on site 
and Government investigation is conducted.

1.13.3   Monthly Exposure Reports

Monthly exposure reporting to the Contracting Officer is required to be 
attached to the monthly billing request.  This report is a compilation of 
employee-hours worked each month for all site workers, both prime and 
subcontractor.  The Contracting Officer will provide copies of any special 
forms.

1.13.4   Regulatory Citations and Violations

Contact the Contracting Officer immediately of any OSHA or other regulatory 
agency inspection or visit, and provide the Contracting Officer with a copy 
of each citation, report, and contractor response.  Correct violations and 
citations promptly and provide written corrective actions to the 
Contracting Officer.

1.13.5   Crane Reports

Submit crane inspection reports required in accordance with USACE EM 385-1-1, 
Appendix H and as specified herein with Daily Reports of Inspections.
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1.13.6   Certificate of Compliance

The Contractor shall provide a Certificate of Compliance for each crane 
entering an activity under this contract (see Contracting Officer for a 
blank certificate).  Certificate shall state that the crane and rigging 
gear meet applicable OSHA regulations (with the Contractor citing which 
OSHA regulations are applicable, e.g., cranes used in construction, 
demolition, or maintenance shall comply with 29 CFR 1926 and USACE EM 
385-1-1 section 16 and Appendix H.  Certify on the Certificate of 
Compliance that the crane operator(s) is qualified and trained in the 
operation of the crane to be used.  For cranes at DOD activities in foreign 
countries, the Contractor shall certify that the crane and rigging gear 
conform to the appropriate host country safety standards.  The Contractor 
shall also certify that all of its crane operators working on the DOD 
activity have been trained in the proper use of all safety devices (e.g., 
anti-two block devices).  These certifications shall be posted on the crane.

]1.14   HOT WORK

Prior to performing "Hot Work" (welding, etc.) or operating other 
flame-producing devices, a written permit shall be requested from the Fire 
Division.  CONTRACTORS ARE REQUIRED TO MEET ALL CRITERIA BEFORE A PERMIT IS 
ISSUED.  The Contractor will provide at least two (2) twenty (20) pound 
4A:20 BC rated extinguishers for normal "Hot Work".  All extinguishers 
shall be current inspection tagged, approved safety pin and tamper 
resistant seal.  It is also mandatory to have a designated FIRE WATCH for 
any "Hot Work" done at this activity.

a.  Oil painting materials (paint, brushes, empty paint cans, etc.), 
and all flammable liquids shall be removed from the facility at 
quitting time.  All painting materials and flammable liquids shall be 
stored outside in a suitable metal locker or box and will require 
re-submittal with non-hazardous materials.

b.  Accumulation of trays, paper, shavings, sawdust, boxes and other 
packing materials shall be removed from the facility at the close of 
each workday and such material disposed of in the proper containers 
located away from the facility.

c.  The storage of combustible supplies shall be a safe distance from 
structures.

d.  Area outside the facility undergoing work shall be cleaned of 
trash, paper, or other discarded combustibles at the close of each 
workday.

e.  All portable electric devices (saws, sanders, compressors, 
extension chord, lights, etc.) shall be disconnected at the close of 
each workday.  When possible, the main electric switch in the facility 
shall be deactivated.

f.  When starting work in the facility, Contractors shall require their 
personnel to familiarize themselves with the location of the nearest 
fire alarm boxes and place in memory the emergency Fire Division phone 
number.  ANY FIRE, NO MATTER HOW SMALL, SHALL BE REPORTED TO THE 
RESPONSIBLE FIRE DIVISION IMMEDIATELY.
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PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   CONSTRUCTION AND/OR OTHER WORK

The Contractor shall comply with USACE EM 385-1-1, NFPA 241, the APP, the 
AHA, and other related submittals and activity fire and safety regulations.

3.1.1   Hazardous Material Use

Each hazardous material must receive approval prior to being brought onto 
the job site or prior to any other use in connection with this contract.  
Allow a minimum of 10 working days for processing of the request for use of 
a hazardous material.  Any work or storage involving hazardous chemicals or 
materials must be done in a manner that will not expose Government or 
Contractor employees to any unsafe or unhealthful conditions.  Adequate 
protective measures must be taken to prevent Government or Contractor 
employees from being exposed to any hazardous condition that could result 
from the work or storage.  The Prime Contractor shall keep a complete 
inventory of hazardous materials brought onto the work-site.  Approval by 
the Contracting Officer of protective measures and storage area is required 
prior to the start of the work.

3.1.2   Hazardous Material Exclusions

Notwithstanding any other hazardous material used in this contract, 
radioactive materials or instruments capable of producing 
ionizing/non-ionizing radiation (with the exception of radioactive material 
and devices used in accordance with EM 385-1-1 such as nuclear density 
meters for compaction testing and laboratory equipment with radioactive 
sources) as well as materials which contain asbestos, mercury or 
polychlorinated biphenyls, di-isocynates, lead-based paint are prohibited.  
The Contracting Officer, upon written request by the Contractor, may 
consider exceptions to the use of any of the above excluded materials. 

3.1.3   Unforeseen Hazardous Material

The design should have identified materials such as PCB, lead paint, and 
friable and non-friable asbestos.  If [additional] material, not indicated, 
that may be hazardous to human health upon disturbance during construction 
operations is encountered, stop that portion of work and notify the 
Contracting Officer immediately.  Within 14 calendar days the Government 
will determine if the material is hazardous.  If material is not hazardous 
or poses no danger, the Government will direct the Contractor to proceed 
without change.  If material is hazardous and handling of the material is 
necessary to accomplish the work, the Government will issue a modification 
pursuant to "FAR 52.243-4, Changes" and "FAR 52.236-2, Differing Site 
Conditions."

3.2   PRE-OUTAGE COORDINATION MEETING

Contractors are required to apply for utility outages at least 15 days in 
advance.  As a minimum, the request should include the location of the 
outage, utilities being affected, duration of outage and any necessary 
sketches.  Special requirements for electrical outage requests are 
contained elsewhere in this specification section.  Once approved, and 
prior to beginning work on the utility system requiring shut down, the 
Contractor shall attend a pre-outage coordination meeting with the 

SECTION 01525  Page 14



CASEV05

Contracting Officer and to review the scope of work and the 
lock-out/tag-out procedures for worker protection.  No work will be 
performed on energized electrical circuits unless proof is provided that no 
other means exist.  

3.3   FALL HAZARD PROTECTION AND PREVENTION

The Contractor shall establish a fall protection and prevention program, 
for the protection of all employees exposed to fall hazards.  The program 
shall include company policy, identify responsibilities, education and 
training requirements, fall hazard identification, prevention and control 
measures, inspection, storage, care and maintenance of fall protection 
equipment and rescue and escape procedures.   

3.3.1   Training

The Contractor shall institute a fall protection training program.  As part 
of the Fall Hazard Protection and Prevention Program, the Contractor shall 
provide training for each employee who might be exposed to fall hazards.  
Training requirements shall be in accordance with USACE EM 385-1-1, section 
21.A.16.

3.3.2   Fall Protection Equipment

The Contractor shall enforce use of the fall protection equipment 
designated for each specific work activity in the Fall Protection and 
Prevention Plan and/or AHA at all times when an employee is on a surface 
1.8 m(6 feet) or more above lower levels. Fall protection systems such as 
guardrails, personnel fall arrest system, safety nets, etc., are required 
when working within 1.8m (6 feet) of any leading edge.  In addition to the 
required fall protection systems, safety skiff, personal floatation 
devices, life rings etc., are required when working above or next to water 
in accordance with USACE EM 385-1-1, paragraphs 05.I. and 05.J.  Personal 
fall arrest systems are required when working from an articulating or 
extendible boom, swing stages, or suspended platform.  In addition, 
personal fall arrest systems may be required when operating other equipment 
such as scissor lifts if the work platform is capable of being positioned 
outside the wheelbase.  Fall protection must comply with 29 CFR 1926.500, 
Subpart M and USACE EM 385-1-1.

3.3.2.1   Personal Fall Arrest Equipment

Personal fall arrest equipment, systems, subsystems, and components shall 
meet ANSI Z359.1.  Only a full-body harness with a shock-absorbing lanyard 
or self-retracting lanyard is an acceptable personal fall arrest device.  
Body belts may only be used as a positioning device system (for uses such 
as steel reinforcing assembly and in addition to an approved fall arrest 
system). Harnesses shall have a fall arrest attachment affixed to the body 
support (usually a Dorsal D-ring) and specifically designated for 
attachment to the rest of the system.  Only locking snap hooks and 
carabiners shall be used. Webbing, straps, and ropes shall be made of 
synthetic fiber. The maximum free fall distance when using fall arrest 
equipment shall not exceed 1.8 m (6 feet).  The total fall distance shall 
always be taken into consideration when attaching a person to a fall arrest 
system.  

3.3.3   Safety Nets

If safety nets are used as the selected fall protection system on the 
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project, they shall be provided at unguarded workplaces, over water, 
machinery, dangerous operations and leading edge work. Safety nets shall be 
tested immediately after installation with a drop test of 181.4 kg (400 
pounds) and every six months thereafter. 

3.3.4   Existing Anchorage

Existing anchorages, to be used for attachment of personal fall arrest 
equipment, shall be certified (or re-certified) by a qualified person in 
accordance with ANSI Z359.1.

3.3.5   Horizontal Lifelines

Horizontal lifelines shall be designed, installed, certified and used under 
the supervision of a qualified person as part of a complete fall arrest 
system (29 CFR 1926.500). 

3.4   SCAFFOLDING

Employees shall be provided with a safe means of access to the work area on 
the scaffold.  Climbing of any scaffold braces or supports not specifically 
designed for access is prohibited.  Access to scaffold platforms greater 
than 6 m (20 feet) in height shall be accessed by use of a scaffold stair 
system.  Vertical ladders commonly provided by scaffold system 
manufacturers shall not be used for accessing scaffold platforms greater 
than 6 m (20 feet) in height.  The use of an adequate gate is required.  
Contractor shall ensure that employees are qualified to perform scaffold 
erection and dismantling.  Do not use scaffold without the capability of 
supporting at least four times the maximum intended load or without 
appropriate fall protection as delineated in the accepted fall protection 
and prevention plan.  Stationary scaffolds must be attached to structural 
building components to safeguard against tipping forward or backward.  
Special care shall be given to ensure scaffold systems are not overloaded.  
Side brackets used to extend scaffold platforms on self-supported scaffold 
systems for the storage of material is prohibited.  The first tie-in shall 
be at the height equal to 4 times the width of the smallest dimension of 
the scaffold base. Work platforms shall be placed on mud sills.  Scaffold 
or work platform erectors shall have fall protection during the erection 
and dismantling of scaffolding or work platforms that are more than six 
feet.  Delineate fall protection requirements when working above six feet 
or above dangerous operations in the Fall Protection and Prevention (FP&P) 
Plan and Activity Hazard Analysis (AHA) for the phase of work.

3.5   EQUIPMENT

3.5.1   Material Handling Equipment

a.  Material handling equipment such as forklifts shall not be modified 
with work platform attachments for supporting employees unless 
specifically delineated in the manufacturer's printed operating 
instructions.

b.  The use of hooks on equipment for lifting of material must be in 
accordance with manufacturer's printed instructions.

c.   Operators of forklifts or power industrial trucks shall be 
licensed in accordance with OSHA.
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3.5.2   Weight Handling Equipment

a.  Cranes must be equipped with: 

(1)  Load indicating devices (LIDs) and a boom angle or radius 
indicator,

(2)  or load moment indicating devices (LMIs).

(3)  Anti-two block prevention devices.

(4)  Boom hoist hydraulic relief valve, disconnect, or shutoff 
(stops hoist when boom reaches a predetermined high angle).

(5)  Boom length indicator (for telescoping booms).

(6)  Device to prevent uncontrolled lowering of a telescoping 
hydraulic boom.

(7)  Device to prevent uncontrolled retraction of a telescoping 
hydraulic boom.

b.  The Contractor shall notify the Contracting Officer 15 days in 
advance of any cranes entering the activity so that necessary quality 
assurance spot checks can be coordinated.  Contractor's operator shall 
remain with the crane during the spot check.

c.  The Contractor shall comply with the crane manufacturer's 
specifications and limitations for erection and operation of cranes and 
hoists used in support of the work.  Erection shall be performed under 
the supervision of a designated person (as defined in ASME B30.5).  All 
testing shall be performed in accordance with the manufacturer's 
recommended procedures.

d.  The Contractor shall comply with ASME B30.5 for mobile and 
locomotive cranes, ASME B30.22 for articulating boom cranes and ASME 
B30.8 for floating cranes and floating derricks.

e.  The presence of Government personnel does not relieve the 
Contractor of an obligation to comply with all applicable safety 
regulations.  The Government will investigate all complaints of unsafe 
or unhealthful working conditions received in writing from contractor 
employees, federal civilian employees, or military personnel.

f.  Each load shall be rigged/attached independently to the 
hook/master-link in such a fashion that the load cannot slide or 
otherwise become detached. Christmas-tree lifting (multiple rigged 
materials) is not allowed.

g.   Under no circumstance shall a Contractor make a lift at or above 
90% of the cranes rated capacity in any configuration.

h.  When operating in the vicinity of overhead transmission lines, 
operators and riggers shall be alert to this special hazard and shall 
follow the requirements of USACE EM 385-1-1 section 11 and ASME B30.5 
or ASME B30.22 as applicable.

i.  Crane suspended personnel work platforms (baskets) shall not be 
used unless the Contractor proves that using any other access to the 
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work location would provide a greater hazard to the workers or is 
impossible.  Personnel shall not be lifted with a line hoist or 
friction crane.

j.  A fire extinguisher having a minimum rating of 10BC and a minimum 
nominal capacity of 5lb of extinguishing agent shall be available at 
all operator stations or crane cabs.  Portable fire extinguishers shall 
be inspected, maintained, and recharged as specified in NFPA 10, 
Standard for Portable Fire Extinguishers.

k.  All employees shall be kept clear of loads about to be lifted and 
of suspended loads.

l.  A weight handling equipment operator shall not leave his position 
at the controls while a load is suspended.

m.  Only Contractor crane operators who have met the requirements of 29 
CFR 1910.94, 29 CFR 1910.120, 29 CFR 1926.65, 29 CFR 1926.500, USACE EM 
385-1-1, ASME B30.5, and ASME B30.22 and other local and state 
requirements shall be authorized to operate the crane.

n.  The Contractor shall use cribbing when performing lifts on 
outriggers.

o.  The crane hook/block must be positioned directly over the load.  
Side loading of the crane is prohibited.

p.  A physical barricade must be positioned to prevent personnel from 
entering the counterweight swing (tail swing) area of the crane.

q.  A substantial and durable rating chart containing legible letters 
and figures shall be provided with each crane and securely mounted onto 
the crane cab in a location allowing easy reading by the operator while 
seated in the control station.

r.  Certification records which include the date of inspection, 
signature of the person performing the inspection, and the serial 
number or other identifier of the crane that was inspected shall always 
be available for review by Contracting Officer personnel.

s.  Written reports listing the load test procedures used along with 
any repairs or alterations performed on the crane shall be available 
for review by Contracting Officer personnel.

t.   The Contractor shall certify that all crane operators have been 
trained in proper use of all safety devices (e.g. anti-two block 
devices).

3.5.3   Equipment and Mechanized Equipment

a.  Equipment shall be operated by designated qualified operators.  
Proof of qualifications shall be kept on the project site for review.

b.   Manufacture specifications or owner's manual for the equipment 
shall be on site and reviewed for additional safety precautions or 
requirements that are sometimes not identified by OSHA or USACE EM 
385-1-1.  Such additional safety precautions or requirements shall be 
incorporated into the AHAs.  
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c.   Equipment and mechanized equipment shall be inspected in 
accordance with manufacturer's recommendations for safe operation by a 
competent person prior to being placed into use.

d.   Daily checks or tests shall be conducted and documented on 
equipment and mechanized equipment by designated competent persons.

3.6   EXCAVATIONS

The competent person for excavations performed as a result of contract work 
shall be on-site when excavation work is being performed, and shall 
inspect, and document the excavations daily prior to entry by workers.  The 
competent person must evaluate all hazards, including atmospheric, that may 
be associated with the work, and shall have the resources necessary to 
correct hazards promptly.  

3.6.1   Utility Locations

Prior to digging, the appropriate digging permit must be obtained.  All 
underground utilities in the work area must be positively identified by a 
private utility locating service in addition to any station locating 
service and coordinated with the station utility department.  Any markings 
made during the utility investigation must be maintained throughout the 
contract.

3.6.2   Utility Location Verification

The Contractor must physically verify underground utility locations by hand 
digging using wood or fiberglass handled tools when any adjacent 
construction work is expected to come within three feet of the underground 
system.  Digging within .061 m (2 feet) of a known utility must not be 
performed by means of mechanical equipment; hand digging shall be used.  If 
construction is parallel to an existing utility the utility shall be 
exposed by hand digging every 30.5 m (100 feet) if parallel within 1.5 m (5 
feet) of the excavation. 

3.6.3   Utilities with Concrete Slabs

Utilities located within concrete slabs or pier decks, bridges, and the 
like are extremely difficult to identify.  The location must be coordinated 
with station utility departments in addition to a private locating service. 
 Outages on system utilities shall be used in circumstances where concrete 
chipping, saw cutting, or core drilling is required and utilities are 
unable to be completely identified.

3.6.4   Shoring Systems

Trench and shoring systems must be identified in the accepted safety plan 
and AHA.  Manufacture tabulated data and specifications or registered 
engineer tabulated data for shoring or benching systems shall be readily 
available on site for review.  Job-made shoring or shielding shall have the 
registered professional engineer stamp, specifications, and tabulated data. 
 Extreme care must be used when excavating near direct burial electric 
underground cables.

3.6.5   Trenching Machinery

Trenching machines with digging chain drives shall be operated only when 
the spotters/laborers are in plain view of the operator.  Operator and 
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spotters/laborers shall be provided training on the hazards of the digging 
chain drives with emphasis on the distance that needs to be maintained when 
the digging chain is operating. Documentation of the training shall be kept 
on file at the project site.

3.7   ELECTRICAL

3.7.1   Conduct of Electrical Work

Underground electrical spaces must be certified safe for entry before 
entering to conduct work.  Cables that will be cut must be positively 
identified and de-energized prior to performing each cut. Positive cable 
identification must be made prior to submitting any outage request for 
electrical systems.  Arrangements are to be coordinated with the 
Contracting Officer and Station Utilities for identification.  The 
Contracting Officer will not accept an outage request until the Contractor 
satisfactorily documents that the circuits have been clearly identified.  
Perform all high voltage cable cutting remotely using hydraulic cutting 
tool.  When racking in or live switching of circuit breakers, no additional 
person other than the switch operator will be allowed in the space during 
the actual operation.  Plan so that work near energized parts is minimized 
to the fullest extent possible.  Use of electrical outages clear of any 
energized electrical sources is the preferred method.  When working in 
energized substations, only qualified electrical workers shall be permitted 
to enter.  When work requires Contractor to work near energized circuits as 
defined by the NFPA 70, high voltage personnel must use personal protective 
equipment that includes, as a minimum, electrical hard hat, safety shoes, 
insulating gloves with leather protective sleeves, fire retarding shirts, 
coveralls, face shields, and safety glasses.  Insulating blankets, hearing 
protection, and switching suits may be required, depending on the specific 
job and as delineated in the Contractor's AHA.

3.7.2   Portable Extension Cords

Portable extension cords shall be sized in accordance with manufacturer 
ratings for the tool to be powered and protected from damage.  All damaged 
extension cords shall be immediately removed from service.  Portable 
extension cords shall meet the requirements of NFPA 70.

3.8   WORK IN CONFINED SPACES

The Contractor shall comply with the requirements in Section 06.I of USACE 
EM 385-1-1 and OSHA 29 CFR 1910.146.  Any potential for a hazard in the 
confined space requires a permit system to be used.

a.  Entry Procedures.  Prohibit entry into a confined space by 
personnel for any purpose, including hot work, until the qualified 
person has conducted appropriate tests to ensure the confined or 
enclosed space is safe for the work intended and that all potential 
hazards are controlled or eliminated and documented.  (See Section 
06.I.05 of USACE EM 385-1-1 for entry procedures.) All hazards 
pertaining to the space shall be reviewed with each employee during 
review of the AHA.

b.  Forced air ventilation is required for all confined space entry 
operations and the minimum air exchange requirements must be maintained 
to ensure exposure to any hazardous atmosphere is kept below its' 
action level. 
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c.  Ensure the use of rescue and retrieval devices in confined spaces 
greater than 1.5 m (5 feet) in depth.  Conform to Sections 06.I.09, 
06.I.10 and 06.I.11 of USACE EM 385-1-1.

d.  Sewer wet wells require continuous atmosphere monitoring with 
audible alarm for toxic gas detection.

e.  Include training information for employees who will be involved as 
entrants and attendants for the work.  Conform to Section 06.I.06 of 
USACE EM 385-1-1.

f.  Daily Entry Permit.  Post the permit in a conspicuous place close 
to the confined space entrance.

3.9   CRYSTALLINE SILICA

Grinding, abrasive blasting, and foundry operations of construction 
materials containing crystalline silica, shall comply with OSHA 
regulations, such as 29 CFR 1910.94, and USACE EM 385-1-1, Appendix C.  The 
Contractor shall develop and implement effective exposure control and 
elimination procedures to include dust control systems, engineering 
controls, and establishment of work area boundaries, as well as medical 
surveillance, training, air monitoring, and personal protective equipment.

3.10   HOUSEKEEPING

3.10.1   Clean-Up

All debris in work areas shall be cleaned up daily or more frequently if 
necessary.  Construction debris may be temporarily located in an approved 
location, however garbage accumulation must be removed each day.

3.10.2   Dust control

In addition to the dust control measures required elsewhere in the contract 
documents, dry cutting of brick or masonry shall be prohibited.  The 
Contracting Officer, upon written request by the Contractor, may consider 
exceptions to this prohibition on a case-by-case basis.  Wet cutting must 
address control of water run off.

       -- End of Section --
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SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01999

LISTING OF ENCLOSED DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

PART 1   GENERAL

  1.1   ENCLOSURES

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

-- End of Section Table of Contents --
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SECTION 01999

LISTING OF ENCLOSED DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

PART 1   GENERAL

1.1   ENCLOSURES

This Section contains documents referenced in other Sections of the 
specifications. They are consolidated in this Section for the convenience 
of the Contractor and the Government.  The Contractor may reproduce the 
enclosed forms for its use or obtain a supply of the forms from the 
Contracting Officer.

 LIST OF ENCLOSED DOCUMENTS

CONSTRUCTION QUALITY MANAGEMENT REPORT - NCE FORM 63, 6 MAY 77. (2 
Sides)

PREPARATORY INSPECTION CHECKLIST (3 SIDES)

INITIAL INSPECTION CHECKLIST (2 SIDES)

ACCIDENT PREVENTION PROGRAM ACTIVITY HAZARD ANALYSIS- NCE FORM 
129, 6 JUNE 1986. 

RESIDENT MANAGEMENT SYSTEM FORMS (SAMPLES)

A. CURRENT ACTIVITY SUMMARY (SMPL)

B. INITIAL INSPECTION WORKSHEET 

C. PREPARATORY INSPECTION WORKSHEET

D. CONTRACTOR QUALITY CONTROL REPORT (QCR)

E. TRANSMITTAL SHEET (4025-R)

SUBMITTAL REGISTER - ENG FORM 4288, MAY 91

 TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR 
MANUFACTURER'S CERTIFICATIONS OF COMPLIANCE ENG FORM 4025, MAY 91 
(2 SIDES)

 
REPORT OF OPERATIONS - PIPELINE, DIPPER OR BUCKET DREDGES - ENG 
FORM 4267, JAN 70 (2 SIDES)

OVERDEPTH AND TOLERANCE DRAWINGS

NOTICE TO MARINERS FORM

BENCHMARKS AND HORIZONTAL CONTROL DATA 

GENERAL DECISION NO. IL030018

SECTION 01999  Page 2



CASEV05

                                 
   
PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

--End of Section--
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CONSTRUCTION QUALITY CONTROL MANAGEMENT

DATE______________ REPORT__________________________
CONTRACTOR ____________________________ CONTRACT NO._________________________________________
PROJECT NAME ___________________________ LOCATION _____________________________________________
WEATHER TYPE______ TEMP. MAX______ MIN_______ RAINFALL_______ GAGE READING______________
EMPLOYEES: SUPV.________SKILLED_________ LABORERS________LENGTH OF SHIFT _________HR______
__________________________________________________________________________________________________
WORK RESPONSIBILITY: NAME (PRIME OR SUBCONTRACTOR) AND AREA OF RESPONSIBILITY .
A.________________________________________________________________________________________________

B. ________________________________________________________________________________________________

C. ________________________________________________________________________________________________

D. ________________________________________________________________________________________________

E. ________________________________________________________________________________________________

WORK PERFORMED TODAY: (LOCATION, DESCRIPTION, QUANTITY AND RESPONSIBILITY BY LETTER REFERENCE
      ( Relate to Items on the Progress Chart or CPM)

__________________________________________________________________________________________________
INSPECTION: (DESCRIPTION OF INSPECTION AND LOCATION. INCLUDE OFF-SITE, MATERIALS AND
EQUIPMENT INSPECTION.)

A.   PREPARATORY PHASE:

B.   INITIAL PHASE:

C. CONTINUOUS PHASE:

__________________________________________________________________________________________________
RESULTS OF INSPECTION: (INCLUDE FINDINGS, DEFICIENCIES OBSERVED & CORRECTIVE ACTION)

NCE FORM 63 EDITION OF 22 JUNE 76 IS OBSOLETE
6 MAY 77
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RESULTS OF SURVEILLANCE CONTINUED:

_______________________________________________________________________________________________
TEST PERFORMED:  TYPE, LOCATION, RESULTS INCLUDING FAILURES & REMEDIAL ACTION,
(ATTACH COPY OF TEST REPORT OR NOTATION WHEN IT WILL BE FURNISHED.)

_______________________________________________________________________________________________
WORK ITEMS BEHIND SCHEDULE:  REASON, EFFECT ON PROGRESS SCHEDULE AND ACTION TAKEN.

_______________________________________________________________________________________________
JOB SAFETY:  (REPORT CONDITIONS, DEFICIENCIES, CORRECTIVE ACTION & RESULTS.)

_______________________________________________________________________________________________
REMARKS:  LIST ATTACHMENT AND OTHER MANAGEMENT ACTIONS TAKEN TO ASSURE QUALITY
CONSTRUCTION

IF INSPECTION & RESULTS ARE NOT LISTED THEN IT IS ASSUMED THAT QUALITY CONTROL IS NOT BEING
IMPLEMENTED.
THE ABOVE REPORT IS COMPLETE AND CORRECT AND ALL MATERIALS & SUPPLIES INCORPORATED IN THE
WORK ARE IN COMPLIANCE WITH THE TERMS OF THE CONTRACT EXCEPT AS NOTED:

_____________________________________________________
CONTRACTOR’S APPROVED REPRESENTATIVE SIGNATURE
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PREPARATORY INSPECTION CHECKLIST

CONTRACT NO:_____________________ DATE:____________________________

TITLE:_____________________________ SPECS. SECTION:__________________

MAJOR DEFINABLE SEGMENT OF WORK:______________________________________________

A.  PERSONNEL PRESENT:

NAME   POSITION       COMPANY

  1. ________________________        ________________________        _________________________

  2. ________________________        ________________________        _________________________

  3. ________________________        ________________________        _________________________

  4. ________________________        ________________________        _________________________

  5. ________________________        ________________________        _________________________

  6. ________________________        ________________________        _________________________

  7. ________________________        ________________________        _________________________

  8. ________________________        ________________________        _________________________

  9. ________________________        ________________________        _________________________

10. ________________________        ________________________        _________________________

B. TRANSMITTAL INVOLVED:

NUMBER & ITEM     CODE              CONTRACTOR OR GOVERNMENT APPROVAL

  1. ______________________     ____________       __________________________________________

  2. ______________________     ____________       __________________________________________

  3. ______________________     ____________       __________________________________________

  4. ______________________     ____________       __________________________________________

  5. ______________________     ____________       __________________________________________
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PREPARATORY INSPECTION CHECKLIST

B-I.  Have all items involved been approved               Yes________ No_______

B-II. What item have not been approved?

ITEM STATUS
1. ____________________________          _____________________________

2. ____________________________          _____________________________

3. ____________________________          _____________________________

4. ____________________________          _____________________________

5. ____________________________          _____________________________

C.   Are all materials on hand? Yes_____No______

C-I. Are all materials on hand accordance with approvals?    Yes_____No______

C-II. Items not on hand or not in accordance with transmittals:

1. _________________________________________

2. _________________________________________

3. _________________________________________

4. _________________________________________

D.  Test required in accordance with contract requirements:

TEST PARAGRAPH
1. ____________________________          _____________________________

2. ____________________________          _____________________________

3. ____________________________          _____________________________
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PREPARATORY INSPECTION CHECKLIST

E.   ACCIDENT PREVENTION PREPLANNING – HAZARD CONTROL MEASURES:

E-1   Applicable Outlines )Attach completed copies):

1. _____________________________________________________________________________

2. _____________________________________________________________________________

3. _____________________________________________________________________________

4. _____________________________________________________________________________

5. _____________________________________________________________________________

E-II    Operational  Equipment Checklist

                   ATTACHED FOR:

1. ____________________________________________________________________________

2. ____________________________________________________________________________

3. ____________________________________________________________________________

ON FILE FOR:

1. ___________________________________________________________________________

2. __________________________________________________________________________

3. ___________________________________________________________________________

                                                                  _______________________________________
                                                                 QUALITY CONTROL – PRIME CONTRACTOR
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INITIAL INSPECTION CHECKLIST

CONTRACT NO: _______________________ DATE: _____________________

Description and Location of Work Inspected: ________________________________________________

_____________________________________                     Specs. Section:_________________________

REFERENCE CONTRACT DRAWING:
____________________________________________________________

A.  PERSONNEL PRESENT :

NAME POSITION COMPANY
1.  _________________________     _________________________      ___________________________

2. _________________________     _________________________      ___________________________

3. _________________________     _________________________      ___________________________

4. _________________________     _________________________      ___________________________

5. _________________________     _________________________      ___________________________

6. _________________________     _________________________      ___________________________

7. _________________________     _________________________      ___________________________

8. _________________________     _________________________      ___________________________

9. _________________________     _________________________      ___________________________

10. ________________________     _________________________      ___________________________

B. MATERIALS BEING USED ARE IN STRICT COMPLIANCE WITH THE CONTRACT PLANS

AND SPECIFICATION:  YES_____   NO______

IF NOT,EXPLAIN:_____________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________
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INITIAL INSPECTION CHECKLIST

C.  PROCEDURES AND WORK METHODS WITNESSED ARE IN STRICT COMPLIANCE WITH
THE REQUIREMENTS OF THE CONTRACT SPECIFICATIONS: YES           NO             
IF NOT, EXPLAIN:                                                                                                                                     
                                                                                                                                                                    
                                                                                                                                                                   

D. WORKMANSHIP IS ACCEPTABLE: YES             NO              STATE AREAS WHERE
IMPROVEMENT IS NEEDED:                                                                                                                  
                                                                                                                                                                    
                                                                                                                                                                    
                                                                                                                                                                    
                                                                                                                                                                    
E. SAFETY VIOLATIONS AND CORRECTIVE ACTION TAKEN:                                                        
                                                                                                                                                                    
                                                                                                                                                                    
                                                                                                                                                                      

                                                                                     
QUALITY CONTROL REPRESENTATIVE

Page 2 of 2
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ACCIDENT PREVENTION PROGRAM
                                                                                                    ACTIVITY HAZARD ANALYSIS                                              

                                                                                                                                            Page    of

1. Contract No. 2. Project 3. Facility

4. Date 5. Location 6. Estimated Start Date

7. Item 8. Phase of Work 9. Safety Hazard 10. Precautionary Action Taken

11. Contractor (Signature & Date)

                                                                                                                                                                                                                                               

12. Report discussed with contractor/ superintendent on 13. Contracting Officer (Signature & Date)



US Army Corps
of Engineers

Current Activity Summary 08 Jul 2002

Portage Lake, MIFY01 Repair of Portage Lake N & S Piers
DACW35-01-C-0003  NA

Activity
Number

Activity
Description

QUANTITY
UNIT

PRICE
AMOUNT

CLIN 0001 North and South Pier Repairs 1 $3,437,787.18 / LS $3,437,787.18

1001 Bonds $49,136.00

1002A Prepare & Mobilize Equipment $94,864.00

1002B Prepare Site $72,500.00

1002C Office Trailers & Utilities $22,500.00

1003A Demobilize Equipment $5,000.00

1003B Site Restoration $2,500.00

1003C As-Built Drawings $2,500.00

1004A Furnish SSP $750,000.00

1004B Furnish Special Piles $50,000.00

1004C Furnish SSP Pile Shoes $30,000.00

1004D Fabricate Template $6,000.00

1004E Excavate Driving Line $100,000.00

1004F Set & Drive SSP $500,000.00

1004G Backfill Driving Line $50,000.00

1004I South Driving Line Obstruction Removal $117,787.18

1005A Furnish Misc. Steel $193,000.00

1005B Furnish Tie-Rods $20,000.00

1005C Furnish Plate Washers $15,000.00

1005D Furnish Fastners $12,000.00

1005E Place Misc. Steel $280,000.00

1006A Demo Concrete & Remove (Rubblemound) $100,000.00

1006B Excavate Existing Cribs (Rubblemound Area) $185,000.00

1006C Disposal of Demo Materials (Rubblemound Area) $25,000.00

1007A Furnish H-Pile Materials $22,800.00

1007B Install H-Piles $27,200.00

1008A Furnish Rebar $135,000.00

1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00

1009A Furnish Handrails $60,000.00

1009B Place Handrails $7,000.00

1009C Paint Handrails $3,000.00

$3,437,787.18

CLIN 0002 Fill Stone: 0 $0.00 / NA $0.00
No Activities Assigned to this Bid Item.

CLIN 0002AA First 18,000 tons 18,000 $22.50 / TN $405,000.00

2001 Furnish & Place Fill Stone - 1st 18,000 Tons $405,000.00

$405,000.00

CLIN 0002AB Over 10,000 tons 2,000 $22.50 / TN $45,000.00
2101 Furnish & Place Fill Stone - Over 18,000 Tons $45,000.00

$45,000.00

CLIN 0003 Underlayer Stone: 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0003AA First 4,500 Tons 4,500 $31.50 / TN $141,750.00
3001 Furnish & Place Underlayer Stone - 1st 4,500 Tons $141,750.00

$141,750.00

CLIN 0003AB Over 4,500 tons 450 $31.50 / TN $14,175.00

3101 Furnish & Place Underlayer Stone - Over 4,500 Tons $14,175.00

$14,175.00

CLIN 0004 Scour Stone: 0 $0.00 / NA $0.00
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US Army Corps
of Engineers

Current Activity Summary 08 Jul 2002

Portage Lake, MIFY01 Repair of Portage Lake N & S Piers
DACW35-01-C-0003  NA

Activity
Number

Activity
Description

QUANTITY
UNIT

PRICE
AMOUNT

CLIN 0004 Scour Stone: (Continued) 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0004AA First 3,500 tons 3,500 $27.50 / TN $96,250.00
4001 Furnish & Place Scour Stone - 1st 3,500 Tons $96,250.00

$96,250.00

CLIN 0004AB Over 3,500 tons 600 $27.50 / TN $16,500.00

4101 Furnish & Place Scour Stone - Over 3,500 Tons $16,500.00

$16,500.00

CLIN 0005 Bedding Stone: 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0005AA First 3,000 tons 3,000 $28.00 / TN $84,000.00

5001 Furnish & Place Bedding Stone - 1st 3,000 Tons $84,000.00

$84,000.00

CLIN 0005AB Over 3,000 tons 600 $28.00 / TN $16,800.00

5101 Furnish & Place Bedding Stone - Over 3,000 Tons $16,800.00

$16,800.00

CLIN 0006 Armor Stone: 0 $0.00 / NA $0.00

No Activities Assigned to this Bid Item.

CLIN 0006AA First 6,000 tons 6,000 $34.00 / TN $204,000.00

6001 Furnish & Place Armor Stone - 1st 6,000 Tons $204,000.00

$204,000.00

CLIN 0006AB Over 6,000 tons 825 $34.00 / TN $28,050.00

6101 Furnish & Place Armor Stone - Over 6,000 Tons $28,050.00

$28,050.00

Sum of CLINs $4,489,312.18

Sum of Activities $4,489,312.18
Difference $0.00
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FY01 Repair of Portage Lake N & S Piers 02 Aug 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

INITIAL INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

A. ACTIVITIES INCLUDED UNDER Site Cast Concrete -

Luedtke Engineering

1008A Furnish Rebar $135,000.00
1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00

$635,000.00

B. QUALITY CONTROL REQUIREMENTS -

SUBMITTALS REQUIRED -
00700 1      SF 1413 for Subcontracts Not submitted
03250 1 Expansion Joint Materials A Approved
03307 1 Batching and Mixing Equipment F Receipt
03307 2 Conveying and Placement Equipment F Receipt
03307 3 Reinforcing Steel (Mat Steel, Bar Steel A Approved
03307 4 Concrete Mixture Proportions; A Approved
03307 5 Cementitious Material A Approved
03307 6 Aggregates A Approved
03307 7 Manufacturer's Literature A Approved
03307 8 Batching & Mixing Equipment - Redi-Mix F Receipt
03307 9 Conveying & Placing Equipment - Redi-Mix F Receipt
03307 10 Concrete Mix Proportions - Redi-Mix A Approved
03307 11 Cementitious Material - Redi-Mix A Approved
03307 12 Aggregates - Redi Mix A Approved
03307 13 Manufacturer's Data;  AEA - Redi-Mix A Approved
03307 14 Manufacturer's Data; WRA - Redi-Mix A Approved
05500 2 Welders F Receipt
05552 4 Mill Certs - Ladder Grab Rails A Approved

QC TESTS -
CT # 00001 Not PerformedObtain 1 Cylinder for strength testing at 7 days and 2 Cylinders for 28 days.  Minimum of 

one set  per day or 1 set per every 150 CY placed. (ASTM C-94)
Required strength at 7 Days = 2,800 p.s.i.;  28 Days = 4,000 p.s.i.

CT # 00002 Not PerformedCheck Batch slips for water/cement ratio not to execeed 0.40 by weight

CT # 00003 Not PerformedCheck Slump at both mixer and discharge ends:   
                                 Pumped = 3" - 7" at discharge
                                 Maximum of 5" at Mixer if no admixture used
                                 Maximum of 7" at mixer if admixture is used
2 checks per shift is minimum required

CT # 00004 Not Performed2 Air Content tests required per shift.  Check approved mix design for maximum and 
minimum values acceptable.

C. QA/QC PUNCH LIST ITEMS -
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FY01 Repair of Portage Lake N & S Piers 02 Aug 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

INITIAL INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

C. QA/QC PUNCH LIST ITEMS - Cont.
INCLUDE ADDITIONAL COMMENTS ON DAILY REPORT

D. LABOR RATES -

LABOR BASIC FRINGE PLUS TOTAL
CLASSIFICATIONS RATE BENEFITS % WAGE/HR

E. INSPECTION CHECKS -
IN COMPLIANCE

Yes/ No/ NA
1. Check rebar for proper bar sizes, per approved shop drawings.
2. Check for 3" clearance of rebar from form sides and top surface.
3. Check for proper use of concrete vibrators
4. Check for correct finish elevations.
5. Concrete finish shall meet approval of on-site Government Representative.  Make sure all finshers 

are aware of approved finishing method and degree of brooming.
6. Ensure embedded items are not displaced during placement and finishing of the concrete.
7.
8.
9.
10.

F. JOB SITE SAFETY -
IN COMPLIANCE

Yes/ No/ NA
1. All employees working over water are required to wear workvests (PFDs)
2. All employees are to wear hard hats.
3. Concrete Pump must be shut down prior to cleaning.
4. Review Activity Hazard Analysis for Concrete Work prior to performing this work.
5.
6.
7.
8.

G. QA Evaluation Notes -
DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.
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FY01 Repair of Portage Lake N & S Piers 12 Jul 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

PREPARATORY INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

A. ACTIVITIES INCLUDED UNDER Site Cast Concrete -

Luedtke Engineering

1008A Furnish Rebar $135,000.00
1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00

$635,000.00

B. QUALITY CONTROL REQUIREMENTS -

SUBMITTALS REQUIRED -
00700 1      SF 1413 for Subcontracts Not submitted
03250 1 Expansion Joint Materials A Approved
03307 1 Batching and Mixing Equipment F Receipt
03307 2 Conveying and Placement Equipment F Receipt
03307 3 Reinforcing Steel (Mat Steel, Bar Steel A Approved
03307 4 Concrete Mixture Proportions; A Approved
03307 5 Cementitious Material A Approved
03307 6 Aggregates A Approved
03307 7 Manufacturer's Literature A Approved
03307 8 Batching & Mixing Equipment - Redi-Mix F Receipt
03307 9 Conveying & Placing Equipment - Redi-Mix F Receipt
03307 10 Concrete Mix Proportions - Redi-Mix A Approved
03307 11 Cementitious Material - Redi-Mix A Approved
03307 12 Aggregates - Redi Mix A Approved
03307 13 Manufacturer's Data;  AEA - Redi-Mix A Approved
03307 14 Manufacturer's Data; WRA - Redi-Mix A Approved
05500 2 Welders F Receipt
05552 4 Mill Certs - Ladder Grab Rails A Approved

C. QA/QC PUNCH LIST ITEMS -

INCLUDE ADDITIONAL COMMENTS ON DAILY REPORT

D. LABOR RATES -

LABOR BASIC FRINGE PLUS TOTAL
CLASSIFICATIONS RATE BENEFITS % WAGE/HR

Page 1 of 2

North & South Pier Repair, Baloney Harbor, MI 

DACW35-02-C-#### 

ABC Company, Inc. 



 

FY01 Repair of Portage Lake N & S Piers 12 Jul 2002
DACW35-01-C-0003  NA

Grand Haven Area Office

PREPARATORY INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

E. REVIEW CONTRACT DRAWINGS AND SPECIFICATIONS -

DRAWING / SPEC. NO COMMENTS / CONFLICTS

DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

F. REPETITIVE DEFICIENCIES FOUND ON PREVIOUS PROJECTS -
DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

G. INSPECTION CHECKS -
IN COMPLIANCE

Yes/ No/ NA
1.
2.
3.
4.

H. JOB SITE SAFETY -
IN COMPLIANCE

Yes/ No/ NA
1.
2.
3.
4.

I. QUALITY ASSURANCE EVALUATION NOTES -
DISCUSSED
Yes/ No/ NA

1.
2.
3.
4.

Page 2 of 2

North & South Pier Repair, Baloney Harbor, MI 
DACW35-02-C-#### 
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

92

22 Jun 2001 - Friday

DACW35-01-C-0003  NAFY01 Repair of Portage Lake N & S Piers

CONTRACTOR WEATHER

Weather Caused No Delay
Temperature Min 80 °F, Max 63 °F; 0.01 IN Precipitation; 10 MPH Wind

Luedtke Engineering Company

QC NARRATIVES

Activities in Progress:
Set and drove 24 sheets of SSP

Installing Miscellaneous Steel Waler sections c/s 4+00W to 4+50W

123 Tons of Fill stone placed between existing structure and req'd SSP wall from c/s 6+25 W to 6+75W.

Safety Inspection / Safety Meetings:
Weekly Safety Meeting held today - Use of PPE - Hrad hats & Work Vests

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

A preparatory inspection was held today for the following feature:
Miscellaneous Steel & Handrail

An initial inspection was held today for the following feature:
Miscellaneous Steel & Handrail

ACTIVITY START/FINISH

The following activity was started today:

Activity No Description
2001 Furnish & Place Fill Stone - 1st 18,000 Tons

No activities were finished today

QC REQUIREMENTS

The following 4 QC requirements were completed today:

Requirement No Type Description Results

CT-00001 QC Testing Check Plumbness of piles during driving Completed
CT-00002 QC Testing Check horizontal placement of piling (Check for Pile-Walk) Completed
CT-00003 QC Testing Check vibratory hammer driving rate for SSP -  12"/minute is the minimum rate.  If Completed

exceeded, switch to Impact hammer.
CT-00004 QC Testing Video Tape Interlocks of piling after driving SSP Completed

QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)

The following QC Punch List item was issued today:

Item No Location Description

QC-00001 4+25W Cut-off sheets to finish grade from 4+00W to 4+50W

No Punch List items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classification Employees Worked

Luedtke Engineering IRONWORKER 3.0 10.0
Luedtke Engineering PILE DRIVING SETTER 2.0 10.0

Page 1 of 2
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A:\QC_Rpt.doc  

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION - CIVIL

REPORT NUMBER

DATE

PROJECT CONTRACT NUMBER

92

22 Jun 2001 - Friday

DACW35-01-C-0003  NAFY01 Repair of Portage Lake N & S Piers

Luedtke Engineering PILE DRIVER OPERATOR 1.0 10.0
Total 6.0 30.0Total hours worked to date: 30.0

EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Equipment ID Description Hours Hours

00000002 Vibratory Hammer 0.0 10.0
00000003 Arc Welder 0.0 8.0
00000004 Crane - 100' Boom 0.0 10.0

Total 0.0 28.0Total operating hours to date: 28.0

ACCIDENT REPORTING (Describe accidents)

No accidents reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE

Page 2 of 2

North & South Pier Repair, Baloney Harbor, MI 
 

ABC Company, Inc. 

DACW35-02-C-#### 



TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER'S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS                                                                                                                                                                                                                        (This section will be initiated by the contractor)

DATE TRANSMITTAL NO.

TO: FROM: CONTRACT NO. CHECK ONE:
THIS IS A NEW TRANSMITTAL
THIS IS A RESUBMITTAL OF
TRANSMITTAL ___________

SPECIFICATION SEC. NO. (Cover only one section with each
transmittal)

PROJECT TITLE AND LOCATION CHECK ONE: THIS TRANSMITTAL IS

FOR        FIO        GOV'T. APPROVAL

ITEM
NO.

a.

DESCRIPTION OF ITEM SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

CONTRACT REFERENCE
DOCUMENT

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR
CONTRACTOR

USE CODE

g.

VARIATION
(See

Instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

REMARKS I certify that the above submitted items have been reviewed
in detail and are correct and in the strict conformance with the
contract drawings and specifications except as otherwise
stated.

NAME AND SIGNATURE OF CONTRACTOR

SECTION II - APPROVAL ACTION
ENCLOSURES RETURNED (List by item No.) NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

ENG FORM 4025-R, MAR 95 (ER 415-1-10) EDITION OF SEP 93 IS OBSOLETE. (Proponent: CEMP-CE)

06/06/2002 02486-37.2

02486

DACW35-01-C-0003  NA

Grand Haven Area Office
307 South Harbor Street
P. O. Box 629
Grand Haven, MI 49417

Luedtke Engineering Company

PO Box 111

Frankfort, MI 49635

FY01 Repair of Portage Lake N & S Piers Portage Lake, MI

X
02486-37.1

X

12 Production Test Results DATA 3 3.2.3.4 F

SHEET 1 OF 1

ABC Company, Inc 
555 Imagination Park Road 

Fantasy, MI  49494 
DACW35-02-C-####  NA 



TRANSMITTAL OF SHOP DRWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER’S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

DATE TRANSMITTAL  NO.

SECTION I – REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS  (This section will be initiated by the contractor)

TO: FROM: CONTRACT NO: CHECK ONE:
       THIS IS A NEW TRANSMITTAL
       THIS IS A RESUBMITTAL OF
        TRANSMITTAL_______________

SPECIFICATION SEC. NO  (Cover only one section with each
transmittal)

PROJECT TITLE AND LOCATION

CONTRACT REFERENCE
DOCUMENT

ITEM
NO.

a.

DISCRIPTION OF ITEMS SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
 CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR
CONTRACTOR

USE CODE

g.

VARIATION
(see

 Instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

REMARKS I certify that the above  submitted items have been reviewed
in detail and are correct and in strict conformance with the
contract drawings and specifications except as otherwise stated.

_________________________________________________
NAME AND SIGNATURE OF CONTRACTOR

SECTION II – APPROVAL ACTION
ENCLOSURES RETURNED (List by Item No.) NAME, TITLE, AND SIGNATURE  OF APPROVING AUTHORITY DATE

ENG FORM 4025, MAY 91 (ER 415-1-10)          EDITION OF AUG 89 IS OBSOLETE.                   SHEET______OF_______             (Proponent: CEMP-CE)



INSTRUCTIONS

1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consecutively in the space provided for “Transmittal No.”. This number, in addition to the contract number, will form a serial
 number for identifying each submittal.  For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
well as the new submittal number.

3. The “Item No.” will be the same “Item No.” as indicated on ENG FORM 4288 for each entry on this form.

4. Submittals requiring expeditious handling will be submitted on a separate form.

5. Separate transmittal form will be used for submittals under separate sections of the specifications.

6. A check shall be placed in the “Variation” column when a submittal is not in accordance with the plans and specification -- also, a written statement to that effect shall
be included in the space provided for “Remarks”.

7. Form is self-transmittal, letter of transmittal is not required.

8. When a sample of material or Manufacturer’s Certificate of Compliance is transmitted, indicate “Sample” or “Certificate” in column c, Section I.

9. U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted.  In
addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor.  The Contractor will assign action codes as indicated below
in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED

A  --  Approved as submitted. E  --  Disapproved (see attached)

B  --  Approved, except as noted on drawings. F  --  Receipt acknowledged

C  --  Approved, except as noted on drawings FX  -- Receipt acknowledged, does not comply
                                      Refer to attached sheet resubmission required.            as noted  with contract requirements

D  --  Will be returned by separate correspondence. G  --  Other (Specify)

10. Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.

Reverse of ENG Form 4025 * U.S. Government Printing Office: 1991



HAS ANYTHING DEVELOPED WHICH MIGHT LEAD TO A 
CHANGE ORDER OR CLAIM?
(If "YES", explain under remarks on back)

AVERAGE
DEPTH

DIPPER OR BUCKET   
                                      cu. yds. cap.

HORSEPOWER OF 

REPORT OF OPERATIONS - PIPELINE, DIPPER OR BUCKET DREDGES

AVERAGE WIDTH OF CUT

ITEM

FEET

UNIT QUANTITY

AVG. DREDGED PER PUMP. HR, GROSS
SCOWS LOADED
AVERAGE LOAD PER SCOW CU. YDS.

FLOATING PIPE:    SHORE PIPE:

CUBIC YARDS REMOVED
AMOUNT DREDGED THIS PERIOD:

(1) GROSS (computed amount)   
(2) CREDITED (pay place)  

AMOUNT PREVIOUSLY REPORTED:
(1) GROSS (computed amount) 
(2) CREDITED (pay place)  

TOTAL AMOUNT DREDGED TO DATE:
(1) GROSS (computed amount)  
(2) CREDITED (pay place)  

LOSS DUE TO PASSING VESSELS

AVERAGE LIFT
AVERAGE PUMP SPEED

CHANGING LOCATION OF PLANT ON JOB
LOSS DUE TO OPPOSING NATURAL ELEMENTS

NON-EFFECTIVE WORKING TIME
(chargeable to cost of work)

PUMPING OR DREDGING

HANDLING PIPE LINES

PCT. OF EFFECTIVE RENTAL TIME
BOOSTER (in line)         Hrs.                 Min 

MAJOR REPAIRS AND ALTERATIONS

LOST TIME
(not chargeable to cost of work)

CONTRACT OR
DREDGING ORDER

DREDGE

PROJECT
AND BAR

NUMBER

BEFORE DREDGING AFTER DREDGING

MINIMUM TIME MAXIMUM

TOTAL NO. OF
DAYS IN WHICH
WORK WAS DONE

MINIMUM
SOUNDING

BEFORE DREDGING

TIME GAGE LOCATION

VOIDS RATIOABSOULTE DENSITY IN PLACE DENSITY
           GMS/Liter

GRAIN SIZE

NAME

LOCATION (include station numbers)   
  

AUTH
DIMENSIONS

(clear, cloudy, rain, snow, and fog) VISIBILITY
     miles

WIND (maximum velocity & direction)

WORK PERFORMED DISTRIBUTION OF TIME

TO: FROM: REPORT NO.

REPORTS CONTROL SYMBOL
ENGCW-0-13

CHARACTE
R

DATE OR PERIOD

TOTAL ADVANCE TO DATE

FEET
FEET

TOTAL ADVANCE THIS PERIOD
TOTAL ADV. PREVIOUS TO THIS PERIOD

SHORE LINE AND SHORE WORK

CLEARING CUTTER OR SUCTION HEAD
WAITING FOR SCOWS

CHANNEL
CONDITION

AFTER DREDGING

GEOLOGICAL CLASSIFICATION

WAITING FOR BOOSTER
MINOR OPER. REPAIRS (explain in remarks)

TO AND FROM WHARF OR ANCHORAGE

RIVER
STAGE

WAITING FOR ATTENDANT PLANT

WEATHER
CONDITION

PREPERATION AND MAKING UP TOW
TRANSFERRING PLANT BETWEEN WORKS
LAY TIME OFF SHIFT AND SATURDAYS
SUNDAYS AND HOLIDAYS
FIRE DRILL

THRU:

MAINTE-
NANCE

NEW
WORK

DAILY STATUS COMPLETION

SIZE

ANNUAL

NAME AND TYPE PIPELINE
           in. dia. disch.

DREDGE PUMP SUCTION PIPE JET CUTTER OR BUCKET PROPULSION

CHARACTE
R OF 

MATERIAL

SHORE OTHER PLANT TOTAL WORK
SCHEDULE

SHIFTS PER DAY DAYS PER WEEKNUMBER OF 
CREWMEMBERS

DREDGE

WIDTH DEPTH OVERDEPTH

CONTRACTO HIRED LABOR

FEET

TOTAL LENGTH OF DISHARGE PIPE FEET

EFFECTIVE WORKING TIME
(chargeable to cost of work)

HOURS MIN.

HANDLING ANCHOR LINES
CLEARING PUMP AND PIPE LINE

FEET
R.P.M.
CU.YDS.

NUMBER

ATTENDANT PLANT
ITEM HOURS

MISCELLANEOUS (explain in remarks)
TOTAL NON-EFFECTIVE WORKING TIME
PCT. OF NON-EFFECTIVE RENTAL TIME

TOTAL EFFECTIVE AND NON-EFFECTIVE
TIME

PCT. OF TOTAL TIME IN PERIOD

CESSATION
COLLISIONS
MISCELLANEOUS (explain in remarks)

BY DISTRICT PERSONNELNUMBER OF
INSPECTIONS

BY DIV & OCE PERSONNEL TOTAL LOST TIME
PERCENTAGE OF TOTAL TIME

NO YES
CONTRACT
USE ONLY TOTAL TIME IN PERIOD

 (chargeable to cost of work)

ENG  FORM  4267                                  
JAN 70

REPLACES ENG FORM 28 (Costs), 1 MAR 53, AND ENG FORM 29 (Costs).
1 JAN 62, WHICH ARE OBSOLETE. (ER 1125-2-304)

(Signature and Renarks
required on reverse side.)

NAME OR NUMBER



PLANT OWNERSHIP COSTS
(Actual for F.Y. reporting period):

DEPRECIATION...............................................................

REPAIRS (Adjusted).........................................................

CESSATION OF WORK.....................................................

SMALL TOOLS, ETC. ......................................................

TOTAL.................................................................

COST PER RENTAL MINUTE
(Based on total operating cost)....................................

TOTAL COST OF PLANT
(End of F.Y. reporting period)......................................

BOOK VAULE
(End of F.Y. reporting period)......................................

BALANCE IN PLANT ACCOUNT
(End of F.Y. reporting period)......................................

SUMMARY OF COSTS

COSTITEMS

DIRECT PLANT OPERATING COSTS

UNIFORM DAILY RATE BASIS (To be completed when submitting Status and Completion reports.)

CHARGES:                    DAYS AT                               PER DAY (Item 19, ENG Form 22 (Costs)-
     adjusted to exclude plant increment cost.)

ACTUAL PLANT COSTS (To be completed when submiting Annual report.)
PAYROLLS (gross).........................................................................................................
SUBSISTENCE & QUARTERS OR PER DIEM & MILEAGE....................................................
FUEL                    BARRELS AT                     PER BARREL..............................................
WATER........................................................................................................................
LUBRICANTS................................................................................................................
PLANT OWNERSHIP COSTS (as computed below)............................................................
INSURANCE.................................................................................................................
ATTENDANT PLANT.....................................................................................................
MISCELLANEOUS.........................................................................................................

SUBTOTAL - UNIFORM DAILY RATE OR ACTUAL

SUBTOTAL- SHORE WORK
COSTS.............................................................................................................

SHORE WORK

SURVEYS.........................................................................................................................
INSPECTION AND SUPERVISION.........................................................................................
OVERHEAD.......................................................................................................................
OTHER INDIRECT COSTS...................................................................................................

SUBTOTAL - OTHER
COSTS.......................................................................................................................
SUBTOTAL - OTHER UNIT COST PER CUBIC YARD.

OTHER COSTS

GRAND TOTAL - ALL
COSTS..................................................................................................................................

OPERATING SUPPLIES

COMMODITIES

FUEL (oil)

LUBRICANT    
      (oil)
LUBRICANT    
   (grease)

WATER

CONSUMED
UNIT

INVENTORY

BBLS

GAL

LBS

GAL

ANNUAL REPORT DATA
(complete when submitting Annual report.)

per
  min.QUANTITYQUANTITY VALUE

OR

SUBSISTENCE
SUPPLIES...........................

MISCELLANEOUS
SUPPLIES......................

TOTAL.......................................

REMARKS

SUBMITTED BY (Name, title, and signature) RECOMMENDED BY (Name, title, and signa-
ture)  

APPROVED BY (Name, title, and signature)

(REVERSE OF ENG  FORM  4267)                              U.S. GOVERNMENT PRINTING OFFICE: 1970 OF-376-067







SECTION  01999  Page

NINTH DISTRICT LOCAL NOTICE TO MARINERS
GENERAL NOTICE ENTRY FORM

1. NAME OF COMPANY:_______________________________________________________________

2. TYPE OF OPERATION:_______________________________________________________________

3. LOCATION:________________________________________________________________________

4. COMMENCE DATE: _____________________  COMPLETE DATE: ________________________

5. HOURS OF OPERATION:__________________    TO:______________________________________

6. DAYS OF OPERATION:___________________    TO:______________________________________

7. NAME OF CONTACT VESSEL:________________________________________________________

8. VHF - FM CHANNELS MONITORED:___________________________________________________

9. SPECIAL REQUIREMENTS/REMARKS:_________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

10. FOR FURTHER INFORMATION CONTACT:____________________________________________

11. TELEPHONE #: _____________________________________

12. SIGNATURE:_______________________________________ DATE:_________________________

“ NOTE ”

TEMPORARY MOORING BUOYS ARE REQUIRED TO BE WHITE WITH A BLUE HORIZONTAL BAND
AROUND THE CIRCUMFERENCE OF THE BUOY AND THE WATER LINE. FOR MORE DETAILS
CONCERNING REGULATIONS OF MOORING BUOYS REFER TO 33 CODE OF FEDERAL REGULATION
PART 66.10-45. A COLOR DEPICTION OF A MOORING BUOY CAN BE FOUND I THE LIGHT LIST VOL. VII
GREAT LAKES 1989 (PLATE 4).



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 1 OF 2 PAGES

FY05 M/D CASEVILLE  HARBOR, MI

01100 SD-01 Preconstruction Submittals
G AOFAccident Prevention Plan
G AOFPayrolls and Basic Records
G AOFProgress Chart

1.1.3 G REDAdditional Real Estate Rights
01130 SD-01 Preconstruction Submittals

1.5 G AOFEnvironmental Protection Plan
01451 SD-01 Preconstruction Submittals

3.2 G AOFQuality Control Plan
01525 SD-01 Preconstruction Submittals

G AOFSite Safety & Health Officer
Qualification (SSHO)

1.8 G AOFAccident Prevention Plan (APP)
1.9 G AOFActivity Hazard Analysis (AHA)

SD-06 Test Reports
1.13Reports
1.13.1Accident Reports
1.13.3Monthly Exposure Reports
1.13.4Regulatory Citations and

Violations
SD-07 Certificates
Confined Space Entry Permit

02482 SD-01 Preconstruction Submittals
1.4 G AOFDredging, Conveyance and

Disposal Plan

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
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I
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I
T
Y
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A
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S
M
I
T
T
A
L
 
N
O

S
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E
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S
E
C
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P
A
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P
H

#
 
 
 
 

C
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I
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C
A
T
I
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G
O
V
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O
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A
/
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R
E
V
W
R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 2 OF 2 PAGES

FY05 M/D CASEVILLE  HARBOR, MI

02482 SD-09 Manufacturer’s Field
Reports

G AOFSounding Records

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
M
I
T
T
A
L
 
N
O

S
P
E
C
 
S
E
C
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DESCRIPTION

ITEM SUBMITTED

P
A
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A
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R
A
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H

#
 
 
 
 

C
L
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S
S
I
F
I
C
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T
I
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N

G
O
V
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A
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R
E
V
W
R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)

























 General Decision Number: IL030018 04/22/2005  IL18 
 
 Superseded General Decision Number: IL020018 
 
 State: Illinois 
 
 Construction Types: Heavy (Dredging, and Marine) 
 
 Counties: Illinois Statewide. 
 MECHANICAL DREDGING (CLAMSHELL, DRAGLINE, AND BACKHOE) AND 
 MARINE CONSTRUCTION): 
 
 ILLINOIS, INDIANA, MICHIGAN, MINNESOTA, NEW YORK, OHIO, 
 PENNSYLVANIA AND WISCONSIN  DREDGING AND MARINE CONSTRUCTION 
 Dredging and Marine Construction Projects: floating/land 
 equipment engaged in clamshell, backhoe and dragline dredging, 
 marine construction, bridges,salvage operations and cranes, 
 loaders, dozers, or other equipment used for disposal of dredge 
 spoils or marine construction materials on land at the slip or 
 dock, at the project site, where the above material/spoils is 
 being handled, and all equipment utilized on 
 breakwall/breakwater structures on the Great Lakes, Islands 
 therein, their connecting and tributary waters, including the 
 Illinois Waterway to the Lock at Lockport, Illinois, the New 
 York State Barge Canal System between Tonawanda, New York and 
 Waterford, New York and Oswego, New York, the Duluth-Superior 
 area to the Fond du Lac Bridge Crossing (Minnesota State 
 Highway 23) on the St. Louis River and on the St. Lawrence 
 River eastward to the International Boundary near St. Regis, 
 New York. 
 
 Modification Number     Publication Date 
             0             06/13/2003 
             1             02/27/2004 
             2             02/18/2005 
             3             03/25/2005 
             4             04/22/2005 
 
  SUIL2003-001 01/01/2005 
 
 MECHANICAL DREDGING (CLAMSHELL, DRAGLINE, AND BACKHOE) AND 
 MARINE CONSTRUCTION): 
 
                                   Rates          Fringes 
 
   Dredging: 
      Fireman, Oiler, Deckhand, 
      & Scowman (with dipper, 
      hydraulic or other 
      floating equipment engaged 
      in hydraulic and dipper 
      dredging operations) 
      Pipeline men (both afloat 
      & ashore including loading, 
      unloading, maintaining, 
      and handling pipelines for 
      hydraulic dredges and 
      sandboats Rangeman, 
      Tankerman, Sweepman and 
      service Truck Driver........$ 22.51         7.61+a+b 

Page 1 of 5

5/24/2005http://www.wdol.gov/wdol/scafiles/davisbacon/IL18.dvb



      Lead Deckhand...............$ 29.68         7.61+a+b 
   Hydraulic Dredging 
      LAUNCH OPERATOR - Vessel 
      800 Horse- Power Or Less....$ 25.15         7.61+a+b 
      TUG ENGINEER................$ 26.49         7.61+a+b 
      TUG OPERATOR - Vessel Over 
      800 Horse-Power.............$ 26.49         7.61+a+b 
      TUG WORKERS: Fireman, 
      Lineman, Oiler, Deckhand, 
      Tankerman. Scowman, (on/or 
      with tugboats, launches, 
      or other self-propelled 
      boats)......................$ 22.51         7.61+a+b 
   Mechanic 
      FLOATING EQUIPMENT: Illinois 
       Class I....................$ 42.70        12.70+b&c 
       Class II...................$ 41.20        12.70+b&c 
       Class III..................$ 36.65        12.70+b&c 
       Class IV...................$ 30.50        12.70+b+c 
      FLOATING EQUIPMENT: Indiana 
       Class I....................$ 37.00        11.60+b&c 
       Class II...................$ 35.50        11.60+b&c 
       Class III..................$ 31.60        11.60+b&c 
       Class IV...................$ 26.30        11.60+b&c 
      FLOATING EQUIPMENT: Michigan 
       Class I....................$ 28.25        16.48+b&c 
       Class II...................$ 26.75        16.48+b&c 
       Class III..................$ 23.80        16.48+b&c 
       Class IV...................$ 19.80        16.48+b&c 
      FLOATING EQUIPMENT: 
      Minnesota 
       Class I....................$ 33.25        10.10+b&c 
       Class II...................$ 31.75        10.10+b&c 
       Class III..................$ 28.30        10.10+b&c 
       Class IV...................$ 23.50        10.10+b&c 
      FLOATING EQUIPMENT: 
      New York:(Cattaraugus, 
      Chautauga, Erie and 
      Orleans Counties) 
       Class I....................$ 35.05        16.66+b&c 
       Class II...................$ 33.55        16.66+b&c 
       Class III..................$ 29.86        16.66+b&c 
       Class IV...................$ 24.83        16.66+b&c 
      FLOATING EQUIPMENT: 
      New York:(Cayuga, 
      Jefferson, Oswego, and St. 
      Lawrence Counties) 
       Class I....................$ 30.90        13.60+b&c 
       Class II...................$ 29.15        13.60+b&c 
       Class III..................$ 25.94        13.60+b+c 
       Class IV...................$ 21.56        13.60+b&c 
      FLOATING EQUIPMENT: 
      New York:(Monroe and Wayne 
      Counties and the City of 
      Rochester) 
       Class A....................$ 27.71        15.13+b&c 
       Class B....................$ 27.00        15.13+b&c 
       Class C....................$ 24.14        15.13+b&c 
       Crane......................$ 28.71        15.13+b&c 
       Master Mechanic............$ 28.97        15.13+b&c 
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      FLOATING EQUIPMENT: 
      New York:(Niagara) 
       Class I....................$ 33.23        15.00+b&c 
       Class II...................$ 31.73        15.00+b&c 
       Class III..................$ 29.57        15.00+b&c 
       Class IV...................$ 24.59        15.00+b&c 
      FLOATING EQUIPMENT: 
      Ohio:(Ashtabula, Cuyahoga, 
      Erie,Lake, and Lorain 
      Counties) 
       Class I....................$ 32.99         8.60+b&c 
       Class II...................$ 31.49         8.60+b&c 
       Class III..................$ 28.02         8.60+b&c 
       Class IV...................$ 23.30         8.60+b&c 
      FLOATING EQUIPMENT: 
      Ohio:(Lucas, Henry, 
      Ottawa, Wood and Sandusky 
      Counties) 
       Class I....................$ 31.27         8.60+b&c 
       Class II...................$ 29.77         8.60+b&c 
       Class III..................$ 26.50         8.60+b+c 
       Class IV...................$ 22.30         8.60+b&c 
      FLOATING EQUIPMENT: 
      Pennsylvania:(Erie County): 
       Class I....................$ 24.80        10.23+b&c 
       Class II...................$ 23.30        10.23+b&c 
       Class III..................$ 20.74        10.23+b&c 
       Class IV...................$ 17.24        10.23+b&c 
      FLOATING EQUIPMENT: 
      Wisconsin:Includes all 
      marine/floating type work 
      on projects in the 
      Superior/Duluth Harbor, 
      Lake Superior. 
       Class I....................$ 32.60        13.95+b&c 
       Class II...................$ 31.10        13.95+b&c 
       Class III..................$ 27.70        13.95+b&c 
       Class IV...................$ 23.05        13.95+b&c 
 
 PAID HOLIDAYS (WHERE APPLICABLE): 
 
 A- NEW YEAR'S DAY 
 B- MEMORIAL DAY 
 C- INDEPENDENCE DAY 
 D- LABOR DAY 
 E- THANKSGIVING DAY 
 F- CHRISTMAS DAY 
 G- PRESIDENT'S  DAY 
 H- VETERAN'S DAY. 
 
 FOOTNOTES: 
 a.  $30.10 per day per employee for mecical 
 
 b.  Eight paid holidays: A thru H 
 
 c.  Hazardous/Toxic Waste Material: 
 
 *Level A $2.50 per hour 
 
 *Level B  2.00 per hour 
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 *Level C  1.00 per hour 
 
 *Level D  0.50 per hour 
   Such wages shall be above the classifications of work  listed 
   under mechanical dredging and Marine construction  of this 
   general wage decision.  *Working with Hazardous Waste at 
   this level as defined by the  U. S. Enviromental Protection 
   Agency. 
 
 CLASSIFICATION DESCRIPTIONS 
 
 Class I -   Master Mechanic - assist and direct 
   Class II, Class III, and Class IV, diver/wet tender, engineer 
   (hydraulic dredge) 
 
   Class II -  Crane/Backhoe Operator and Mechanic/Welder, 
   assistant engineer(hydraulic dredge), leverman (hydraulic 
   dredge), diver/tender 
 
   Class III - Deck Equipment Operator (Machineryman) 
   Maintenance of Crane (over 50 ton capacity) or Backhoe 
   (115,000 pounds or more), ug/launch operator, Loader/dozer 
   and like equipment on Barge, breakwater wall, slip/dock, 
   Scow, Deck Machinery, etc. 
 
   Class IV -  Deck Equipment Operator(Machineryman/Fireman) 
   (Four equipment units or more) and Crane Maintenance 50 ton 
   capacity and under or Backhoe weighing 115,000  pounds or 
   less, assistant tug operator. 
 ---------------------------------------------------------------- 
 
 WELDERS - Receive rate prescribed for craft performing 
 operation to which welding is incidental. 
 ================================================================ 
 
 Unlisted classifications needed for work not included within 
 the scope of the classifications listed may be added after 
 award only as provided in the labor standards contract clauses 
 (29CFR 5.5 (a) (1) (ii)). 
 
 ---------------------------------------------------------------- 
 
 In the listing above, the "SU" designation means that rates 
 listed under the identifier do not reflect collectively 
 bargained wage and fringe benefit rates.  Other designations 
 indicate unions whose rates have been determined to be 
 prevailing. 
 
 ---------------------------------------------------------------- 
 
                    WAGE DETERMINATION APPEALS PROCESS 
 
 1.) Has there been an initial decision in the matter? This can 
 be: 
 
 *  an existing published wage determination 
 *  a survey underlying a wage determination 
 *  a Wage and Hour Division letter setting forth a position on 
    a wage determination matter 
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 *  a conformance (additional classification and rate) ruling 
 
 On survey related matters, initial contact, including requests 
 for summaries of surveys, should be with the Wage and Hour 
 Regional Office for the area in which the survey was conducted 
 because those Regional Offices have responsibility for the 
 Davis-Bacon survey program. If the response from this initial 
 contact is not satisfactory, then the process described in 2.) 
 and 3.) should be followed. 
 
 With regard to any other matter not yet ripe for the formal 
 process described here, initial contact should be with the 
 Branch of Construction Wage Determinations.  Write to: 
 
        Branch of Construction Wage Determinations 
 
        Wage and Hour Division 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 2.) If the answer to the question in 1.) is yes, then an 
 interested party (those affected by the action) can request 
 review and reconsideration from the Wage and Hour Administrator 
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
        Wage and Hour Administrator 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 The request should be accompanied by a full statement of the 
 interested party's position and by any information (wage 
 payment data, project description, area practice material, 
 etc.) that the requestor considers relevant to the issue. 
 
 3.) If the decision of the Administrator is not favorable, an 
 interested party may appeal directly to the Administrative 
 Review Board (formerly the Wage Appeals Board).  Write to: 
 
        Administrative Review Board 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 4.) All decisions by the Administrative Review Board are final. 
 
 ================================================================ 
 
           END OF GENERAL DECISION 
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SECTION 02482

DREDGING

PART 1   GENERAL

1.1   UNIT PRICES

1.1.1   Measurement

1.1.1.1   Allowable Pay Overdepth and Sideslopes

The total estimated dredging quantity shown on the Bidding Schedule 
includes the required depth material plus the allowable overdepth material 
and allowable sideslope material.  The allowable pay overdepth quantity 
listed below is computed for the allowable overdepth prism immediately 
below the material required to be dredged as shown on the drawings or 
otherwise specified.  The allowable sideslope quantity listed below is 
computed immediately above the payment limit line for sideslopes as shown 
and specified.

a.  Estimated Allowable Pay Overdepth and Sideslope Quantities in 
Cubic Yards.

CASEVILLE HARBOR
(1)  Overdepth  9,600 C.Y.
(2)  Sideslopes   750 C.Y.

1.1.1.2   Shoal Removal

If, before the contract is completed, shoaling occurs in any section 
previously accepted, including shoaling in the finished channel, because of 
the natural lowering of the side slopes or other natural causes, redredging 
at the contract unit price, within the limit of available funds, may be 
performed if agreed upon by both the Contractor and the Contracting Officer.

1.1.1.3   Soundings

The drawings (See CLAUSE entitled "CONTRACT DRAWINGS, MAPS AND 
SPECIFICATIONS") represent the conditions existing at the time of survey, 
but all soundings shown thereon will be verified and corrected by soundings 
taken before dredging.  Determination of quantities removed will be made 
from after dredging soundings and the calculations made therefrom to 
determine quantities by in-place measurement.  The determination of the 
quantities to be paid for in the area specified, after having once been 
made, will not be reopened, except on evidence of collusion, fraud, or 
obvious error.

1.1.1.4   Volume Calculations

Within the limits of the allowable pay overdepth and side slope payment 
limit lines described in the Paragraph entitled "DREDGING", the total 
amount of materials removed and to be paid for under the contract will be 
measured by the cubic yard in place by computing the volume between the 
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bottom surface shown by new soundings made before dredging and the bottom 
surface shown by the soundings of a survey made as soon as practicable 
after the work specified has been completed.  Volume computations will be 
made by the Government by appropriate computer program or by the average 
end area method, based on cross sections including, but not limited to, 
cross sections taken at the same locations shown on the contract drawings.  
The average area of two (2) successive cross sections multiplied by the 
distance between the cross sections will be accepted as the volume.  Any 
quantities misplaced or not satisfactorily placed in the approved disposal 
area will be deducted.

1.1.1.5   Excessive Dredging

Materials taken from beyond the limits specified in Subparagraphs 
"Allowable Pay Overdepth" and "Side Slopes", will be excluded from the 
computed total amount dredged as excessive channel dredging or excessive 
side slope dredging and for which payment will not be made.  The final 
determination of the amounts of excessive dredging will be based wholly on 
the surveys made for final examination and acceptance.  (See Paragraph 
entitled "FINAL EXAMINATION AND ACCEPTANCE.")

1.1.1.6   Monthly Partial Payments

Monthly partial payments will be based on quantities determined by daily 
soundings taken by the Contractor or other means acceptable to the 
Contracting Officer.  (See CLAUSE entitled, "QUANTITY SURVEYS.") Sounding 
surveys for partial payment shall be conducted in the same manner specified 
in the Paragraph entitled, "PRIOR, AFTER AND CHECK SURVEYS," unless 
otherwise authorized or directed.

1.1.1.7   Continuity of Work

Monthly partial payments will be made for work performed prior to final 
examination and acceptance.  However, as final dredging is being performed 
for final examination and acceptance, no payment will be made for such 
final dredging work performed in any area until the depth required under 
the contract is secured in the whole of such area, unless prevented by 
ledge rock, original material, or other obstructions, which cannot be 
removed by the plant specified in the accepted bid, or the equivalent of 
such plant, without blasting or special apparatus.  No payment will be made 
for final excavation in any area not adjacent to and in prolongation of 
areas where full depth has been secured, except by decision of the 
Contracting Officer.  If a nonadjacent area is excavated to full depth 
during the day to day operations carried on under the contract, payment for 
all work therein may be deferred until the required depth has been secured 
in the area intervening.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation.  The 
following shall be submitted in accordance with SECTION 01330, entitled 
"SUBMITTAL DESCRIPTIONS":

SD-01 Data

Sounding Equipment Discription and Calibration Data

Verification that the Contractor's sounding equipment has been calibrated 
to correspond with the Government's sounding equipment shall be submitted 
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prior to commencing work.  Also submit the description of the Contractor's 
sounding equipment and transducer frequency prior to commencing work.

Dredging, Conveyance and Disposal Plan; G-AOF

Prior to bringing equipment to the project site, submit plans of the 
proposed dredging, conveyance and disposal operations.

Dredging Placement Safety Plan

Prior to commencing work at the  placement  area, describe in detail the 
means and methods to be utilized to provide for the public safety at the  
placement  area, all in accordance with the Accident Prevention Plan.

Notice of Start of Dredging

Provide ten calendar day's advance written notice of the planned start of 
actual dredging operations to allow the Government to schedule and perform 
the prior-to-dredging sounding survey work before arrival of the dredging 
equipment.

SD-09 Reports

Daily Report of Dredging Operation

Both sides of the report of operations form (ENG FORM 4267 or ENG FORM 
27A), as appropriate to the type of work being performed, copies of which 
are available at Detroit District Area Offices, shall be completed and 
furnished daily.  Each report shall contain a signed certification in the 
"REMARKS" space attesting that no overflow or discharge occurred from the 
dredging vessel(s) while dredging and while in transit from the dredging 
area to the unloading area.  In the event an overflow or discharge occurs 
while dredging or while in transit, such certification shall not be made 
and instead an oral notification and complete written report on the 
incident shall be made to the Contracting Officer in shortest possible 
time.  When appropriate and approved, quality control compliance 
inspections may be reported under the "REMARKS" item on the form.  The 
Contractor shall submit an original and two (2) copies per calendar day to 
the Contracting Officer unless otherwise directed.  An adequate supply of 
the report of dredging operation forms will be provided the Contractor by 
the Government upon request.

SD-09 Records

Sounding Records; G-AOF

A copy of the prior and after soundings shall be furnished to the 
Contractor.

1.3   PROJECT/SITE CONDITIONS

1.3.1   Character of Materials

Caseville Harbor:

The material to be removed within the required limits consists of the 
shoaling that has occurred since the last time the area was dredged 
consists of primarily medium to fine sand with some gravel and a trace of 
silt and organic materials.  Cobbles and boulders may be encountered near 
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the revetments, breakwaters, and pierheads and shall not be removed if they 
are part of the harbor structure nor shall armor stone be undermined.  
The records of previous dredging and sampling are available for inspection 
at the District Office of the U.S. Army Corps of Engineers, Detroit 
District, 477 Michigan Avenue, McNamara Building, Detroit, Michigan 48226.

1.3.2   Placement Area Conditions

The limits of the  placement area  is  shown on the contract drawing.  
Dredged materials placed outside of the limits of the  placement  area 
shall be removed at no additional cost to the Government and deposited 
within the area approved for  placement  of dredged materials.

1.4   SEQUENCING AND SCHEDULING

1.4.1   Delivery of Plant and Order of Work

Prior to bringing equipment to the project site, the contractor shall 
submit a Dredging, Conveyance and Disposal Plan describing in detail how he 
plans on accomplishing the proposed work under this contract. Unless 
otherwise directed by the Contracting Officer, the Contractor shall 
accomplish the required work within the time established in CLAUSE 
entitled,"COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK."

PART 2   PRODUCTS (NOT APPLICABLE)
PART 3   EXECUTION

3.1   DREDGING

Ten (10) calendar days prior to any work being performed the contractor 
shall provide written Notice of Start of Dredging to the Authorized 
Contracting Officer (A.C.O.) so that the Government can schedule and 
perform prior soundings.  The Contractor shall perform all dredging work to 
remove material to the required depths within the limits shown on the 
drawings and as specified.  Any materials in the allowable overdepth prism 
and allowable side slopes are not required to be removed.  Rocks, cobbles 
(3 to 12 inches diameter) and boulders (over 12 inch diameter) may be 
encountered near breakwaters, revetments and pier heads and shall not be 
removed if they are part of the harbor structures nor shall toe stones be 
undermined.  Indicated required dredging areas within required downstream 
and upstream dredging limits will be revised by the Government, after 
obtaining the before (prior to) dredging soundings.  The Contractor shall 
be required to suspend dredging at any time when for any reason the gauges 
or ranges cannot be seen or properly followed.

3.1.1   Obstructions

Should original material, and ledge rock be encountered which cannot be 
removed by the plant specified in the accepted bid, or equivalent plant, 
without blasting or special apparatus, the Contractor shall remove 
therefrom all overlying material within the required dredging prism which 
in the judgment of the Contracting Officer can be removed by the use of the 
plant specified in the accepted bid or equivalent plant.

3.1.2   Channel Crossing
   
The Contractor shall verify the location of authorized crossings. Any 
existing channel crossing that is damaged due to the Contractor's 
operations shall be repaired by the Contractor and at its expense. 
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3.1.3   Overdepth and Tolerances

Two (2) drawings are enclosed in SECTION 01999 to aid in defining the 
requirements specified hereinafter.

3.1.3.1   Allowable Pay Overdepth

To cover inaccuracies of the dredging process, materials actually removed 
from within the channel lines to a depth of not more than one (1) foot 
below the required pay prism line will be measured and paid for at the 
contract unit price.  However, the maximum quantity of overdepth materials 
to be paid for will be equivalent to that quantity present within the one 
(1) foot overdepth prism immediately below the required materials to be 
removed as determined from the prior to dredging soundings.  Any dredging 
below the allowed one (1) foot will be considered as excessive dredging and 
for which payment will not be made.

3.1.3.2   Side Slopes

Materials actually removed, within limits shown on the drawings, to provide 
for final side slopes not flatter than  one vertical (1V) on two horizonal 
(2H) at Caseville Harbor, perpendicular to the channel line or dredge limit 
line, whichever is applicable, but not in excess of the amount originally 
lying above the side slope payment limit line will be calculated and paid 
for, whether dredged in their original location or removed by dredging a 
space at the bottom of the slope to accommodate the up slope materials 
falling into the cut.  The provisions of this Subparagraph also apply to 
end slopes at the upstream and downstream dredging limits of the channel.  
However, if the Contractor elects to use the box cut method on the side 
slope this material will be paid for whether dredged in their original 
location or removed by dredging a space at the bottom of the slope to 
accommodate the side slope materials falling into the box cut.

3.1.3.3   Toe of Side Slope

Any materials remaining above the required pay prism line will be allowed 
to remain in place, but will not be paid for, provided these materials lie 
below the tolerance line specified hereinafter.  The toe of side slope 
tolerance line, as shown on the cross-section drawings, is defined as a 
straight line through the following two (2) points and extended to the side 
slope line:

a.  A point on the required pay prism line located a distance from the 
channel line or dredge limit line, as shown on the contract drawings 
(shown on the enclosed drawings and contract drawings as tolerance 
dimension "T.D." and ;

b.  A point located at the channel line or dredge limit line, whichever 
is applicable, and above the required pay prism line a distance equal 
to the specified channel allowable pay overdepth.

3.1.3.4   Shoals

A tolerance of 0.5 feet above the required pay prism line, in the remaining 
channel area, will be allowed for acceptance of remaining shoal materials.  
The allowed shoal materials may be left in place but shall be of such 
nature that they will not affect navigation, and will not be paid for 
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unless they are removed.  The remaining channel area is defined as that 
portion of the channel which lies between the two (2) points located on the 
required pay prism line for determining toe of side slope tolerance line 
and is shown on the enclosed drawings titled "CHANNEL SHOAL TOLERANCE" as 
Tolerance Area.  The allowed shoaling shall not be continuous throughout 
the required dredging area.  The limitations for individual shoals are as 
follows:

a.  Maximum width:

Maximum width of each remaining shoal area not required to be 
removed shall be not more than five percent (5%) of the full 
project channel width or ten (10) feet, whichever is greater.

b.  Longitudinal length:

Longitudinal length of each remaining shoal area not required to 
be removed shall be not more than twenty-five percent (25%) of the 
full project channel width or fifty (50) feet, whichever is 
greater.

c.  Cumulative width:

Cumulative width of remaining individual shoals not required to be 
removed within the shoal area, at any channel cross section, shall 
be not more than twenty-five percent (25%) of the full project 
channel width or ten (10) feet, whichever is greater.

3.2   CONVEYANCE AND TRANSFER OF DREDGED MATERIALS

3.2.1   General

All nautical vessels, pipelines and land based transport and conveyance 
systems shall be operated, loaded and unloaded in such manner as to prevent 
overflow, spills, leaks, waste, or other loss of dredged materials between 
point of pick-up and point of deposition within the  placement area.  
Hauling vessels shall have sufficient sidewall height and integrity to 
prevent drainage over or through the sides and bottom during hauling.

3.2.2   Restriction

The method employed by the Contractor in conveying dredged materials to the 
 placement area shall be as approved by the Contracting Officer at all 
times. Temporary dumping or placement of materials outside of the  
placement area for subsequent rehandling into the  placement area is 
prohibited unless otherwise approved by the Contracting Officer.

3.3   DISPOSAL OF DREDGED MATERIALS

3.3.1   General

Prior to placement of dredge material, the Contractor will submit a 
Dredging Placement Safety Plan, describing in detail the means and methods 
to be utilized to provide for the public safety at the placement area. The 
dredged materials shall be deposited within the Government-furnished  
placement area shown on the contract drawings.  The Government-furnished  
placement area has sufficient capacity to contain all materials to be 
dredged under this contract.  Placement of the dredged materials within the 
 placement  area shall be as specified and shown except as otherwise 
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directed by the Contracting Officer.  Except as otherwise authorized by the 
Contracting Officer in writing, no disposal shall be performed unless a 
representative of the Contractor for Quality Control is present at the 
time.  The method employed by the Contractor in depositing dredged 
materials in the  placement  area shall be as approved by the Contracting 
Officer at all times.

3.3.1.1   Misplaced Material

Any material that is deposited elsewhere than in the places designated in 
this contract or approved by the Contracting Officer will not be paid for.  
The Contractor shall be required to remove such misplaced material at its 
expense and deposit it in the place designated in this contract or approved 
by the Contracting Officer.

3.3.2   Government-Furnished  Placement  Area

3.3.2.1   Location

As shown on the drawings and as specified, the dredged materials at 
Caseville Harbor shall be placed in an area bounded by the most landward 4.0 ft.
contour and the most landward eight (8) foot depth contour and limits as shown on 
the contract drawing.  Within these limits the dredged materials shall be 
evenly distributed along the entire length of the  placement  area, 
starting approximately 2.5 miles south of the harbor and extending 3,350 
feet, parallel to the shoreline.

3.3.2.2   Placement

 Placing of dredged materials within the placement area shall be as 
specified herein.  The Contractor shall place the dredged material not to 
exceed the maximum elevation as allowed by this contract.  The maximum 
elevation of deposited materials shall not exceed L.W.D.  The Contractor 
shall not place dredged materials in more than eight (8) feet of actual 
water depth.   At no time shall materials be deposited landward of the 
point at which the O.H.W.M., intersects the ground.  Drainage shall be 
maintained lake ward across the placed dredged materials at all times.  The 
materials shall be placed in such a manner which will not block or 
interfere with natural or constructed drainage ways into the lake.  During 
placement the Contractor shall prevent erosion and disturbance of existing 
shoreline sediments.  If shore ice is present during  placement  
operations, dredged materials shall be placed directly upon the ice within 
the required limits. 

3.4   CONTRACTOR QUALITY CONTROL

The Contractor shall establish and maintain a quality control system for 
dredging and placement operations to assure compliance with the contract 
requirements and provide a Daily Report of Dredging Operations by 
completing the appropriate form and completing all inspections of items 
under this system, including, but not limited to, the following:

a.  Layout of work, and placement areas.

b.  Proper dredging depths and placement heights.

c.  Conveyance and placement operations.

d.  Removal of misplaced material.
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e.  Safety requirements.

3.5   GOVERNMENT INSPECTION

3.5.1   Gauge Maintenance

The Contractor shall maintain its gauges, ranges, location marks and limit 
marks in proper order and position.  The presence of a Government inspector 
shall not relieve the Contractor of its responsibility for the proper 
execution of the work in accordance with the specifications and drawings.  

3.5.2   Facilities

The Contractor shall furnish, on the request of the Contracting Officer or 
any inspector, the use of such boats, boat operators, laborers and material 
forming a part of the ordinary and usual equipment and crew of the dredging 
plant as may be reasonably necessary in inspecting the work.  However, the 
Contractor will not be required to furnish such facilities for the surveys 
prescribed in the Paragraph "FINAL EXAMINATION AND ACCEPTANCE."

3.5.3   Transportation

The Contractor shall furnish, on the request of the Contracting Officer or 
any inspector, suitable transportation from designated points on shore to 
and from the various pieces of off-shore plant and off-shore placement 
areas.

3.5.4   Compliance

Should the Contractor refuse, neglect, or delay compliance with these 
requirements, the specific facilities may be furnished and maintained by 
the Contracting Officer, and the cost thereof will be deducted from any 
amounts due or to become due the Contractor.

3.6   PRIOR, AFTER AND CHECK SURVEYS

Prior, after and check surveys will be made by sonic sounding methods.  The 
Government will make prior and after surveys and may make check surveys.  
The Contractor shall make check surveys. Additional soundings will be taken 
as the Contracting Officer may deem necessary.  Only one (1) prior survey 
will be made for the project, by the Government.  If additional prior 
surveys are required, due to the Contractor's operations, the cost of such 
surveys shall be paid by the Contractor.  The cost of such surveys shall be 
the same as specified in the Paragraph entitled, "FINAL EXAMINATION AND 
ACCEPTANCE.

3.7   FINAL EXAMINATION AND ACCEPTANCE

3.7.1   Examination

As soon as practicable after the completion of the entire work or any 
section thereof (if the work is divided into sections) as in the opinion of 
the Contracting Officer will not be subject to damage by further operations 
under the contract, such work will be thoroughly examined at the cost and 
expense of the Government by sounding or by sweeping, or both, as 
determined by the Contracting Officer.  Should any shoals, lumps or other 
lack of contract depth be disclosed by this examination, the Contractor is 
required to remove same by dragging the bottom or by dredging at the 
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contract rate for dredging, but if the bottom is soft and the shoal areas 
are small and form no material obstruction to navigation, the removal of 
such shoals may be waived at the discretion of the Contracting Officer. The 
Contractor or its authorized representative will be notified when soundings 
and/or sweepings are to be made, and will be permitted to accompany the 
survey party.  When the area is found to be in a satisfactory condition, it 
will be accepted finally.  Should more than two (2) sounding or sweeping 
operations by the Government over an area be necessary by reason of work 
for the removal of shoals disclosed at a prior sounding or sweeping, the 
cost of such third and any subsequent sounding or sweeping operations will 
be charged against the Contractor at the rate of $2,500 per calendar day in 
which the Government plant is engaged in sounding or sweeping and/or is en 
route to or from the site or held at or near the said site for such 
operations.

3.7.2   Acceptance

Final acceptance of the whole or part of the work and the deductions or 
corrections of deductions made thereon will not be reopened after having 
once been made,  except on evidence of collusion, fraud, or obvious error, 
and the acceptance of a completed section shall not change the time of 
payment of the retained percentages of the whole or any part of the work.

END
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